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Executive summary

The North East Local Transport Plan (LTP) sets out the vision for  
where we want our transport network to be by 2040. This 
involves creating a green, integrated transport network that 
works for all, and acts as the yardstick on which all other 
networks are judged. This Delivery Plan outlines the steps 
we plan to take to bring the vision of the LTP to life. 

The Delivery Plan builds on strong foundations 
with substantial local investment delivered 
to date, the North East has a track record 
of delivering infrastructure to the highest 
standards including Metro Flow, the 
Northumberland Line, an ambitious programme 
of cycling and walking investment, and a raft 
of ticketing measures that have delivered 
widespread benefits to our region.

However, more must be done to realise the 
vision of the LTP. The interventions outlined in 
the Delivery Plan will help contribute to this and 
the North East Combined Authority’s (North 
East CA) Corporate Plan Missions as identified in 
Section 1. 

A full pipeline encompassing 323 separate 
interventions, outlining what we will build, 
introduce, and change by 2040 to deliver a 
green, integrated transport network that works 
for all, is included in Annex E. 

However, key priorities that deliver on the 
commitments of the LTP, the Mayoral Manifesto 
and Devolution Deal and which will be delivered 
in timescales aligned to our capital funding 
settlements are highlighted below:
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Delivery by 2040
Subject to funding and powers

Between 2032 and 2040 we will deliver:

•	 Improved rail and road arteries we need to 
power our economy - including rail, Metro 
and road enhancements, upgrades to the East 
Coast Main Line, working with Government 
to deliver Northern Powerhouse Rail in full, 
structural renewals and new river crossings.

•	 The best connected and greenest network 
– a decarbonised public transport network 
with network enhancements and new routes 
delivering patronage enhancements.

•	 The delivery of a fully integrated public 
transport network - transport and digital 
tools rolled out to improve service quality and 
new and improved rail and Metro stations. 

Over this time period we will be actively 
developing:

•	 Propositions for 2040 and beyond including 
embracing new technology innovations and 
the way people utilise the transport network. 

The sum total of the pipeline of interventions 
included within the Delivery Plan indicatively 
stands at £8.3 billion, in order to deliver 
on the scale of this ambition, the Delivery 
Plan is supported by a funding programme 
that includes substantial capital funding 
secured through our Devolution Deal and the 
opportunity to lever further investment from 
both the Government and crucially, the  
private sector. This is outlined in section 6.

We will also need to work closely with executive 
agencies and non-departmental Government 
bodies such as Network Rail (NR), National 
Highways (NH), and Active Travel England (ATE) 
to influence funding decisions within our region. 
We will be actively engaged in discussions to 
secure further integrated and devolved funding 
and we look forward to working in partnership 
with the Government on this.

Capital investment will allow us to deliver 
significant improvements to the network 
through physical interventions, but this alone 
will not be sufficient to deliver the scale of 
change that is needed. As a result, we will also 
be leveraging the strategic powers afforded to 
the region through Devolution. Making the case 
for bringing buses back into public control is 
perhaps the standout example of this, but we 
will also look to reform our railways and work in 
deeper partnership with Government to expand 
the range of powers available to the region to 
deliver growth and prosperity.

The North East has come a long way since 
we published our first LTP in 2021. Through 
Devolution we now have a viable funding 
programme and the right delivery mechanisms 
for bringing forward the pipeline of interventions 
included within the Delivery Plan, realising 
the ambition of delivering a green, integrated 
transport network that works for all.

Interventions will be delivered across the 
duration of the plan period to 2040, however, we 
have aligned interventions to delivery periods 
which reflect our capital funding settlement 
delivery periods:

2025-2027

2028-2032

2033-2040

Delivery by 2027
Subject to funding and powers

Between 2025 and 2027 we will deliver:

•	 Expanding and improving our network - 
Infrastructure improvements including a new 
North Shields Ferry landing and a package of 
maintenance and renewals of the network.

•	 Making transport safe for women and girls - 
Safety and Security improvements on public 
transport including an initial package of 
preventative security, more metro gatelines, 
safer stops and shelters and an accessibility 
review.

•	 Starting the delivery of the largest electric 
vehicle charging network in the country - 
Expansion of the electric vehicle charging 
network with home based and key destination 
and station charging.

•	 A joined-up walking and cycling network - 
including developing a new bike and e-bike 
hire network, active travel hubs, bike parking 
at key stations and interchanges, and the first 
phase of active travel network improvements.

•	 Improving stations and connecting rail to 
public transport - Stations will be upgraded 
and integrated with the wider public transport 
and active travel network. The Pop card 
will be brought to local rail services, and we 
will investigate bringing stations into public 
ownership.

•	 Setting the standards for green buses  
– with new zero emission buses rolled out.

•	 Working towards a fully integrated public 
transport network – including enhanced and 
supported fares, ticketing and information 
including account based and contactless 
ticketing.

Over this time period we will be actively 
developing:

•	 Business cases for taking the Metro  
to Washington and the Leamside Line

•	 Bus Reform

•	 Propositions for 2027 and beyond

Delivery by 2032
Subject to funding and powers

Between 2027 and 2032 we will deliver:

•	 Bus Reform

•	 Taking the Metro to Washington

•	 Free travel for all under-18s

•	 Expanding and improving our network - 
the network will continue to be maintained 
including critical structures and renewals and 
re-signalling of the Metro.

•	 A joined-up walking and cycling network – 
the next phase of active travel investment 
filling gaps in the network to create a cohesive 
joined up network and the delivery of a new 
bike and ebike hire network.

•	 Improved rail and road arteries that we need 
to power our economy - including continuing 
investment in network improvements to 
facilitate housing growth through local 
network schemes and working with National 
Highways to deliver upgrades to the A66 and 
junction upgrades on the A19 at Moor Farm/
Seaton Burn.

•	 The delivery of a fully integrated public 
transport network - a comprehensive 
customer experience approach to make it 
easy and safe to plan and make journeys, 
continuing to focus on safety for women and 
girls on public transport and a programme of 
public transport station improvements.

•	 Setting the standards for green transport 
– by decarbonising our public transport 
network.

Over this time period we will be actively 
developing:

•	 River crossing proposals

•	 Further Metro and rail extensions 

•	 Propositions for 2032 and beyond
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Section 2:  
Introduction
The North East Local Transport Plan (LTP) is 
the statutory transport plan for the seven 
local authorities in North East England: 
County Durham, Gateshead, Newcastle, North 
Tyneside, Northumberland, South Tyneside, and 
Sunderland brought together under the North 
East Combined Authority (North East CA). 

The LTP details the region’s transport priorities 
up to the year 2040, outlining the ambition to 
deliver a green, integrated transport network 
that works for all. The Delivery Plan supports the 
LTP by identifying the specific interventions that 
could be delivered to achieve the strategic vision 
set out within the LTP.

The Delivery Plan also supports the plans of the 
seven local authorities in the North East from 
a place-making perspective by ensuring that a 
well-integrated and reliable transport network 
links pleasant places to live with a wide range of 
employment opportunities.

An increase in greener journeys, delivered and 
supported through the interventions included 
within the Delivery Plan, will help our region meet 
its challenges head on, providing sustainable, 
integrated links between communities, services, 
and opportunities, paving the way for growth 
and further inward investment. In this way the 
interventions included within the Delivery Plan 
are guided by and will contribute towards the 
North East CA’s role in improving our health, 
environment, skills, and economy.

Section 1:  
About the Delivery Plan
The Delivery Plan sets out what we as a region 
and our partners will build, introduce, and 
change by 2040 to deliver a green, integrated 
transport network that works for all. It has 
been developed in collaboration with our 
seven constituent local authorities to ensure 
that transport investments are joined up 
and support wider development and growth 
ambitions, providing a coordinated approach 
towards transport investment.

The Delivery Plan reflects on the challenges 
and opportunities within the region highlighting 
the investments, powers, and further reforms 
that are needed to deliver our priorities in the 
short, medium, and long-term. It covers the 
breadth of activity that the North East CA and 
our partners can take, and therefore does not 
narrowly focus on capital interventions, but 
considers new methods of delivery, powers, and 
policies, including an exploration of the powers 
made available to the Mayor and North East CA 
through our Devolution Deal.

The Delivery Plan will be maintained as a 
live document, which will evolve over time 
as delivery is progressed, schemes develop, 
and new funding priorities are identified and 
explored. We are committed to reviewing and 
reporting on progress, as such we will publish 
regular reports tracking the progress of the 
development and delivery of interventions 
contained within the Delivery Plan. 

A full pipeline of the interventions identified  
in the Delivery Plan is provided at Annex E.  
The Delivery Plan has been prepared alongside 
the North East Local Transport Plan. To read  
the North East Local Transport Plan please  
visit: Transport (northeast-ca.gov.uk). A 
glossary of key terms is provided in Annex A.  
A full list of references is available in the  
region’s evidence log. 
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North East CA vision 
and commitments

Transport has a significant role to play in helping 
the North East realise its potential, the LTP has 
been developed taking into account the role  
that transport plays in the delivery of the North 
East CA’s vision and the cross-cutting approach 
that is required to do so. The North East CA 
vision and commitments are outlined below: 

•	 Home of real opportunity – Our region is a 
great place to live and work, but too many 
people face challenges to success. We will 
implement policies which help to overcome 
those challenges- from skills training to child 
support.

•	 A North East we are proud to call home – 
Where we live matters. The people of the 
North East are rightly proud of their local 
identity and want services and policies 
that support them to live here. Home to a 
growing and vibrant economy for all – We 
will ensure people have the skills to access 
work and provide the right conditions for 
economic growth. We will ensure support 
and investment in a wide range of economic 
drivers: from advanced manufacturing to  
the cultural sector, from skills training to 
good transport. 

This section sets out the policy drivers 
that have shaped the interventions 
contained within the Delivery Plan, in 
addition to highlighting the challenges 
and opportunities that the LTP and 
the interventions included within the 
Delivery Plan pipeline seek to meet.

Policy drivers

The Devolution Deal has provided access 
to a new multi-year financial settlement for 
transport which is devolved to our region. We 
have therefore structured the interventions 
in the Delivery Plan into time periods that are 
aligned with our capital funding settlements 
with interventions for delivery by 2027, between 
2027 and 2032, and from 2032 through to 2040.

Delivery of the interventions contained within 
the Delivery Plan will be enabled by the suite of 
funding, powers, and partnerships available to 
the region following the signing of the Devolution 
Deal, including:

•	 Devolved funding 

•	 Bus franchising powers 

•	 The establishment of a highways  
Key Route Network (KRN)

•	 Partnerships with National Highways (NH), 
Great British Railways (GBR), and Active Travel 
England (ATE)

Over the coming years, our region intends to 
build on this foundation by securing further 
funding and powers to develop a fully integrated 
transport network. Using the LTP as a guide, the 
North East will seek: 

•	 Accelerated delivery of existing projects

•	 Further strategic powers  
(railways and highways) 

•	 Surety of funding (revenue and  
maintenance grants) 

•	 Funding and delivery of major projects (such 
as Metro re-signalling, the Leamside Line and 
taking the Metro to Washington)

The creation of a fully integrated transport 
network bringing roads, Metro, rail, bus, the 
Shields Ferry, and active travel (walking, 
wheeling, and cycling) under a cohesive identity, 
is the focal policy objective of the LTP.

Delivery of an enhanced integrated network 
also includes consideration of access, 
availability, quality, safety especially for women 
and girls, and the affordability of transport. 
These are factors that the LTP establishes as 
critical to successfully supporting and enabling 
people to make more sustainable journeys. 
Helping people to make greener journeys will 
be one of the most significant ways of ensuring 
transport can support the North East CA’s 
vision and commitments.

 
 

•	 Home of the green energy revolution – We will 
grasp the opportunity that net zero presents 
to the North East. Not only will we transition to 
a green economy, creating thousands of jobs 
and reducing carbon emissions, we’ll build the 
new technologies and solutions needed for the 
UK to decarbonise too.

•	 A welcoming home to a global trade – The 
North East is an exporting powerhouse 
and the Mayoral Combined Authority will 
build on that global reputation to maximise 
international opportunity. We will secure 
more global inward investment and increase 
our export output, including a focus on our 
cultural exports.
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Strategic themes for transport

The interventions included within the Delivery 
Plan will act as an enabler to meeting the North 
East CA’s five missions. However, the LTP has 
identified three cross-cutting strategic themes 
for transport which underpin the delivery of the 
North East CA’s missions: 

A more  
inclusive 
economy

The LTP will enable 
inclusive economic 
growth across the North 
East, helping to attract 
investment, boost job 
creation, and overcome 
inequality by enabling 
access to opportunity. 

A better 
environment

The LTP will help to protect 
our environment and tackle 
climate change by providing 
an attractive, seamless, 
and sustainable transport 
network for people and 
freight across our region.

A healthier  
North East

The LTP will help achieve 
better health outcomes 
for people in our region 
by encouraging active and 
sustainable travel and 
facilitating better transport 
access to healthcare and 
social networks.

The Delivery Plan supports the LTP by testing 
the commitments and the interventions 
contained within the LTP and Delivery Plan 
against the strategic themes for transport, to 
ensure we are pursuing the right interventions, 
and that transport investment contributes 
towards the North East CA’s role in improving 
our economy, skills, health, and environment.

Areas of focus

The LTP acknowledges there are several 
challenges which face the North East, including:

•	 Car and van journeys made up 58% of all 
journeys made in 2022 and car ownership in 
the North East is increasing. 

•	 Public transport use is falling over the long-
term. Since 2014, bus and Metro passenger 
journeys per head and vehicle miles have both 
decreased.

•	 31% of residents in the North East (622,000 
people) are at risk of transport related social 
exclusion (TRSE).

•	 A range of transport issues has led to a 
contrast between rural isolation in our 
more remote areas and poor air quality and 
congestion in parts of our cities.

•	 Commuting to workplaces is dominated 
by car travel, so congestion is a significant 
issue on our roads, which affects public 
transport access and attractiveness, reduces 
productivity, and increases inactivity and 
vehicle emissions.

•	 Transport contributes a significant proportion 
of carbon emissions. Approximately 97% 
of transport generated greenhouse gas 
emissions in our region are from roads, with 
A-roads being the greatest contributor.

•	 Only 36% of journeys to school are made  
by active travel, the second lowest region  
in England.

The LTP explains that the means of overcoming 
these challenges is through the provision of 
an integrated network that enables seamless 
transition between different forms of transport 
as part of the same journey, improving 
connectivity within the region, with other parts 
of the UK, and internationally. Helping to  
deliver a better performing, successful, and 
prosperous regional economy and closing the 
gap with other parts of England.

Whilst we have the initial makings of an 
integrated network in the North East, having 
implemented various measures including 
integrated ticketing and infrastructure 
improvements, there are still several challenges 
that people face when travelling around the 
region. These challenges have been broken 
down into five key areas of focus within the LTP.

1. Planning journeys,  
informing users, and  
supporting customers
•	 There is no single place that provides 

all transport information and customers 
have to use different websites or apps 
to find information.

•	 Wayfinding information on how 
customers can make joined up  
journeys and/or switch transport  
type can be poor.

2. Ticketing and fares
•	 There are several types of tickets 

available for different transport options 
and different operators. limited amounts 
of tickets are available that allow travel 
acrossmultiple types of transport 
ordifferent operators. 

•	 Smart ticketing is not used all  
of the time. 

•	 There are not many price caps in place 
that limit the amount customers spend  
on their daily travel.

3. Reach and resilience  
of infrastructure 
•	 There are still significant gaps in our  

transport network.

•	 Some types of sustainable transport don’t 
reach all places, particularly our remote 
rural areas. 

•	 There are several areas where resilience 
issues have a knock-on impact on 
passengers including disruption, delays, 
and congestion. Resilience refers to the 
ability of our transport infrastructure 
to withstand and effectively deal with 
problems such as congestion, faults, and 
severe weather events.

4. Safety, especially of women and 
girls, and other improvements in 
service quality
•	 Perceptions of public transport service 

quality tend to be quite low, particularly 
regarding their punctuality and reliability. 

•	 Actual and perceived safety concerns 
that need to be addressed to increase 
confidence and ensure that everyone is 
safe whilst travelling on the network.

•	 Transport options do not always match 
up to people’s lifestyles, for example the 
need to travel in the early morning, late 
evening, and on weekends.

5. Connections between different 
transport types
•	 In some areas there is a lack of supporting 

infrastructure, such as bike storage, 
to help people make journeys using 
multiple types of transport. From a freight 
perspective, there is a lack of facilities 
that allow freight to be shifted from one 
type of transport to another. 

•	 Timetables and service patterns often  
do not match up which can make it 
difficult to use multiple types of transport 
for a journey.

Figure 1: Local Transport Plan  
Key Commitments

Table 1: Strategic themes for transport
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Section 3: Translating policy  
and practice into action

Scope

The Delivery Plan covers the breadth of activity 
that the North East CA and our partners can 
take, and therefore does not narrowly focus 
on capital interventions, but considers new 
methods of delivery, powers, and policies. The 
Delivery Plan includes interventions that can be 
delivered by our constituent local authorities, 
Nexus, and national infrastructure providers 
such as Network Rail and National Highways, in 
the period through to 2040.

The Delivery Plan pipeline contains 
interventions that cover:

•	 New physical interventions  
(infrastructure delivery)

•	 Safety and Service improvements (enhanced 
safety, reliability, frequencies and integrating 
with maintenance)

•	 Regulation (land use, vehicle type, financial, 
planning policy)

•	 Promotion and sharing information 
(marketing, data sharing, workplace 
engagement)

•	 Innovation development (planning for the 
future, trialling ideas, working with new 
organisations across the North East).

The LTP strives to deliver against these five 
key areas of focus, as such the interventions 
included within the Delivery Plan pipeline have 
been shaped to meet the challenges outlined 
in the five areas of focus, forming a package 
of investment that will help realise a truly 
integrated network.

To ensure that there is strategic alignment 
between the LTP, the Delivery Plan, the five 
areas of focus and the North East CA missions, 
a policy mapping exercise has been undertaken, 
and is provided at Annex B. This mapping 
exercise demonstrates a positive policy 
alignment between the LTP and the North East 
CA missions. This exercise will be revisited in 
subsequent sections to further demonstrate 
that the interventions included within the 
Delivery Plan maintain policy alignment and 
deliver against the five areas of focus and the 
North East CA policy commitments

Summary

Overall, this section has set out the guiding 
policy drivers that have helped to shape the 
interventions included within the Delivery Plan. 
This includes, the North East CA missions, the 
strategic themes for transport, and the five key 
areas of focus.

The challenges facing the region which the  
LTP identifies have been highlighted, and have 
also informed the interventions included within 
the Delivery Plan. Subsequent sections of the 
Delivery Plan will establish an assessment 
framework to ensure that the strategic benefits  
of interventions contained within the Delivery 
Plan are consistent and appropriate, help the 
region meet its challenges, and contribute 
towards enabling the delivery of an integrated 
transport network.
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However, operational detail and decisions 
relating to public transport timetables, routes 
or specific services is excluded from the scope 
of the Delivery Plan. Further detail, relating to 
the scope of the LTP is provided at Transport 
(northeast-ca.gov.uk) 

Overview and methodology

The Delivery Plan is supported by a pipeline 
of interventions which collectively realise the 
ambition set out in the LTP, this pipeline is 
provided at Annex E. Each intervention included 
within the pipeline is developed to a consistent 
minimum level of detail through completed 
proformas, hereafter referred to as forms.  
The forms cover the seven core sections  
listed below: 

•	 Section 1: Scheme details

•	 Section 2: Scheme rationale and options

•	 Section 3: Scheme and Local  
Transport Plan strategic themes

•	 Section 4: Risks and development

•	 Section 5: Funding and costs

•	 Section 6: Powers, consents, and  
stakeholder views

•	 Section 7: Milestones and monitoring.

Forms are held centrally and are updated on a 
regular basis, taking account the progression of 
scheme development and to ensure the pipeline 
of interventions remains alive to opportunities 
including funding bids and programme assembly 
activities. 

Forms were updated by scheme promoters in 
the preparation of the Delivery Plan in Spring 
2024 and updated post consultation in early 
2025. It is anticipated that the pipeline of 
interventions contained within the Delivery Plan 
will develop over time with iteration, as will the 
forms that underpin the pipeline. 

The strategic themes for transport (a healthier 
North East, a more inclusive economy, and a 
better environment) are set out in Section 3 
of the form and use a mixed qualitative and 
quantitative approach to demonstrate how 
schemes address the ambition of the LTP and 
support the North East CA missions, as well as 
wider local authority objectives.

Section 5 of the form which covers funding 
and costs provides a cost base from Quarter 
1 2024 and is reflective of the latest position 
of interventions, for example, including 
appropriate levels of risk and contingency. 

The milestones and monitoring included in 
Section 7 of the form enables the intervention 
to be updated to ensure we reflect realistic 
delivery proposals. 

The North East CA Single Assurance Framework 
available at Governance (northeast-ca.gov.
uk) governs the development, approval, and 
delivery of the pipeline of interventions.

Future proofing

Whilst the pipeline of interventions included 
within the Delivery Plan is intended to be 
delivered by 2040, the effects and benefits 
of interventions will endure into the future. 
Interventions within the pipeline have been 
conceived based on the current understanding 
of transport demands and challenges, including 
how these factors may develop over future 
years as the economy of the region grows and 
new developments are delivered. 

With the absence of an analytical framework 
including a regional transport model, the 
Delivery Plan has utilised the travel scenarios 
set out in the Transport for the North (TfN) 
Strategic Transport Plan 2024, to test proposed 
interventions for inclusion within the Delivery 
Plan and the strategic objectives of the LTP 
including the five key areas of focus.

TfN’s scenarios align to the Office for Science 
Futures Toolkit and are provided in the TFN 
Future Scenarios Report. As emerging future 
scenarios work develops, the Delivery Plan 
will be updated to ensure local alignment. The 
scenarios are set out below:

Just about managing 
This scenario sees a state of inertia, although this should not be taken 
as neutral. It sees a future where people do not alter their behaviours 
much from today, or give up certain luxuries, although there is a gradual 
continued trend towards virtual interaction. Economic growth continues 
at a moderate rate, but it is largely consumption-led and unequal, 
lacking agility and vulnerable to shocks. This scenario is led by markets, 
without much increase in political direction, with its biggest driver being 
economic.

Digitally distributed  
This scenario sees a future where digital and technological advances 
accelerate, transforming how we work, travel, and live. In general, 
we embrace these technological changes and the move towards a 
distributed, service-based transport system. Long-term climate change 
targets are met, but there is slow progress in the short-term due to a 
general preference for individualised mobility over traditional public 
transport. This scenario is led by technology, with the biggest drivers 
being technical advances and a willingness to embrace mobility-as-a-
service and shared mobility in the long-term.

Prioritised places  
This scenario sees a significant shift in political and economic direction 
to ensure that no place is left behind. Every area, including cities, 
towns, rural, and coastal areas, has a bespoke local economic strategy, 
supported by investment in local assets, specialisms, and economic and 
social infrastructure. Community, localism and place-making across 
the North is applied to build a sense of local identity to improve local 
economies. There is a focus on work-life balance and social equity within 
and between places. This scenario is led by a change in priorities, with 
its biggest driver being the push for a fairer redistribution of economic 
prosperity.

Urban zero carbon   
This scenario sees a significant shift in public attitudes towards  
action on climate change, and a strong national Government response to  
meet it. There is a boost to economic productivity to levels consistent 
with the Northern Powerhouse Independent Economic Review, primarily 
through a combination of urban agglomeration and place-making. 
Transport users demand and embrace publicly available transit and 
active travel options, as there is a blurring of the line between ‘public’ and 
‘private’ with increasing shared mobility systems online. This scenario 
is led by attitudes to climate action and urban place-making, with the 
biggest drivers being strong Government policy and trends of urban 
densification.

Table 3: TfN future travel scenarios
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Section 4:  
Identifying and testing initiatives

Long listing identification 
methodology 

The North East has a long-standing transport 
pipeline, which is kept updated as a live 
document and details all transport interventions 
across the region. The pipeline underwent 
a full refresh in Spring 2024 in light of the 
production of the LTP, in line with emerging 
transport plan guidance, and with the inclusion 
of additional data, to allow for the assessment 
of interventions before inclusion within the 
Delivery Plan. This was refreshed to account for 
consultation feedback in early 2025.

As noted in Section 3, each intervention included 
within the pipeline has its own form which 
captures high-level details including: proposed 
deliverables, costs, timescales for delivery, 
risks, an economic assessment, and a preferred 
do-minimum and do-maximum scheme option.

The template form was updated ahead of 
the targeted engagement which took place in 
Spring 2024, to reflect emerging guidance and 
incorporate new fields collecting additional 
information, such as whether a carbon 
assessment has been undertaken, in addition  
to outlining how the scheme positively 
contributes towards social value, health, and 
inequalities. Partially pre-populated forms  
were issued to scheme promoters across 
the region ahead of Spring 2024, to allow for 
any gaps to be completed and for any new 
interventions to be identified for inclusion in  
the Delivery Plan pipeline. 

The information provided in the forms has been 
used to assess the suitability of interventions 
before their inclusion within the Delivery Plan. 
Acting as a first stage sift, to establish a long 
list of eligible interventions, the approach 
has provided us with the confidence that the 
initiatives included within the Delivery Plan are 
deliverable within the timeframe of the LTP.

These scenarios apply to the decarbonisation 
assessment that have been undertaken through 
the Integrated Sustainability Appraisal (ISA). 

It is important to question the need and 
rationale for investment in the interventions 
included within the Delivery Plan on an ongoing 
basis. In establishing a flexible pipeline, we can 
be responsive to change, recognise uncertainty, 
and respond to emerging trends. A qualitative 
matrix has been established to initially test the 
strategic objectives of the LTP within the five 
key areas of focus, against the future travel 
scenarios using a policy ‘Stress Test’ as defined 
the UK Government’s Futures Toolkit. The 
results are included in Annex C. 

The analysis shows a general alignment to 
all future scenarios with a limited number 
of suggested modifications under certain 
scenarios. As there is no preferred scenario, 
there is a general conclusion that the LTP can 
withstand a variety of future trend changes. As 
the policy foundation is considered to be sound, 
interventions included within the delivery plan 
that deliver against the objectives of the LTP are 
therefore also considered to be sound. However, 
throughout the development of propositions, 
we will test how an individual intervention or 
collection of interventions performs against 
future travel scenarios.

Rural and coastal proofing

The North East has a larger proportion of 
residents living in rural areas than the rest of 
England. The region also has a particularly 
high percentage of people living in rural towns 
and fringe areas. This often results in acute 
challenges such as a lack of connectivity, 
engagement, productivity, and poorer health 
outcomes. It is important to recognise and 
consider the differing demands spatially of both 
the LTP and the Delivery Plan acknowledging 
that in some communities the car will be the 
preferred option for making a journey.

The Delivery Plan has been built collaboratively 
with local authorities in rural and coastal areas 
to ensure those needs are properly articulated 
in the pipeline of interventions. The Delivery 
Plan therefore acknowledges that operating 
high frequency public transport operations 
is more restricted in rural areas, the relative 
distance between communities can result in 
implementation challenges, and the ability to 
make the case for investment using traditional 
cost benefit analysis can also be limited.

As such the Delivery Plan focuses on providing 
appropriate solutions to ensure rural and 
coastal communities are connected and 
integrated via the most sustainable means 
possible. We have assessed the interventions 
included within the Delivery Plan through the 
technical Integrated Sustainability Appraisal.

Summary

This section has outlined the scope of the 
Delivery Plan, outlined the methodology for 
how Delivery Plan pipeline interventions 
are captured and maintained over time, and 
considered future proofing and rural proofing 
to ensure that the Delivery Plan pipeline and 
interventions within remain robust.
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Section 5:  
Summary of Delivery Plan pipeline

Packages of interventions

Interventions within the Delivery Plan are 
at various stages of development, which is 
reflective of the testing which has been  
applied to proposals. Led by the five key areas 
of focus identified in the LTP, packages of 
interventions have been devised and are set  
out in the following table.

Options appraisal

Following the long-listing process outlined 
above, an options appraisal process was 
developed to assess interventions and whether 
they were appropriate for inclusion within the 
Delivery Plan. It is not proposed at this stage  
to filter any interventions out unless the 
proposals are:

•	 Undeliverable within the 2040 timeframe  
of the Delivery Plan.

•	 Do not contribute towards delivering the 
overall vision of the LTP.

•	 Do not meet the North East CA  
missions.

Any interventions which are sifted out on this 
basis will remain in the wider pipeline until such 
a time that they become suitable for inclusion 
within a programme for delivery. 

An appraisal matrix has been developed 
which incorporates both the objectives of the 
LTP, the deliverability and affordability of the 
intervention, and the wider requirements as set 
out in Government guidance, such as carbon 
reduction and contribution towards social value, 
health, and inequalities.  This matrix is available 
in Annex C. 

The matrix also considers key factors such as 
the overall deliverability of the intervention 
and any potential associated risks, including 
whether an intervention is particularly novel 
or contentious, to ensure that any intervention 
included within the Delivery Plan and pipeline is 
ultimately deliverable.

In summary, the scoring matrix assess how an 
intervention performs against the strategic 
themes for transport, outlined in Section 2:

•	 A healthier North East

•	 A better Environment

•	 A more inclusive economy  

With further assessment taking into account 
intervention specific criteria, including:

•	 Deliverability within the timeframe  
of the LTP (2040)

•	 Delivery risk

•	 Improving transport for the user

•	 Affordability

•	 Value for money

•	 Carbon reduction

Some criteria will involve a level of subjectivity, 
whereas others such as value for money will 
be based on assessments conducted to date. 
The test is that any element of subjectivity is 
reasonable in nature, which is validated through 
consultation with partners.

The scoring matrix is not used to prioritise  
the interventions contained within the Delivery 
Plan, instead the scoring has been utilised to 
ensure that each intervention has an overall 
positive impact when considering the criteria  
set out above. 

As the pipeline is a live document it will be 
refreshed on a regular basis, the appraisal 
matrix will be applied to any new intervention 
that is brought forward for inclusion within the 
Delivery Plan, or where there are fundamental 
changes to an intervention already contained 
within the Delivery Plan, to ensure that it 
remains appropriate for inclusion.

Summary

This section has provided an overview of the 
methodology utilised to identify the longlist of 
interventions included within the Delivery Plan, 
including how new information is captured, and 
how the region’s pipeline of interventions is 
refreshed and kept as a live document. 

The section also introduced an appraisal  
matrix, scoring criteria, and described the 
process for assessing the interventions included 
within the Delivery Plan.

Planning journeys / informing users / 
supporting customers

Representing information, navigation 
of the network, design, and 
operational projects.

Ticketing and fares Targeting simplicity in the customer 
offer around fares and ticketing that 
represent the best value for money.

Reach and resilience of  
infrastructure 

Delivering vital upgrades to maintain 
the integrity of the network and 
connections that bring people closer 
to opportunities.

Safety, especially of women and girls, and 
other improvements in service quality

Targeting transport operations and the 
way people interact with the network 
including the safety of it. 

Connections between different  
transport types

Delivering focused approaches around 
connecting transport options together 
in a seamless way. 

Table 4: Intervention packages
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Delivery timeframe

Interventions will be delivered across the 
duration of the plan period to 2040, however, we 
have aligned interventions to delivery periods 
which reflect our capital funding settlement 
delivery periods. 

•	 2025-2027

•	 2028-2032

•	 2033-2040

As demonstrated in Section 4, we have assessed 
the performance of each intervention against 
the objectives of the North East CA and the 
objectives of the LTP and determined that 
individually and collectively the interventions 
contained within the Delivery Plan elicit an 
overall positive impact.

In total, there are 323 separate interventions 
included within the Delivery Plan, which are all 
aligned to one of the packages identified above. 
Whilst most interventions fall into the reach 
and resilience of infrastructure category, this 
category provides the onward platform for a 
smaller number of highly impactful propositions 
around ticketing/fares, planning/information, 
safety, especially of women and girls and 
service quality and connectivity.

■	 Planning journeys / Informing users /  
Supporting customers

■	 Ticketing and fares
■	 Reach and resilience of infrastructure 
■	 Safety, especially of women and girls, and other  

improvements in service quality
■	 Connections between different transport types

Figure 2: Projects per integration focus area

5

37
48

57

177
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Ticketing  
and fares

Within this area of focus the following  
will be delivered:

Integrated ticketing and fares will be available 
across all modes of local public transport within 
the region, delivering seamless travel. Fare 
capping across contactless payment methods 
and the Pop card will encourage use, bringing 
together systems. 

We will collaborate with national operators to 
ease integration at our regional, national, and 
international gateways. 

We will have one eye on the future to deliver 
integration of payments with wider transport 
services such as zero emission vehicle charging, 
National Parking Platform, Park and Ride, car 
clubs, and cycle and e-scooter hire, enabling 
people to plan and pay for their entire door to 
door journey through a seamless platform, this 
is known as ‘Mobility as a Service’. 

Over the lifetime of the Delivery Plan, circa  
£8.3 billion is required to deliver the Plan in full, 
this covers revenue and capital propositions 
as well as interventions that do not require any 
immediate funding.

Summary of Delivery Plan

A summary of the interventions included  
within the Delivery Plan, including the strategic 
benefits that these interventions will deliver cast 
against the five areas of focus of the LTP are 
outlined in the following sections.

Planning journeys 
/ informing users / 
supporting customers.

Within this area of focus the following  
will be delivered:

From 2027 people will be able to easily access 
journey planning tools and technologies which 
offer consistent and clear information about 
journey options, times, and prices. Online 
website content is being targeted first with real 
time passenger information feeds from the 
bus and metro network integrating, in order to 
provide consistent data flows. 

People will be informed about how their  
journey is progressing, and each step will be 
simple to navigate, improving the customer 
experience. Our Urban Traffic Management 
and Control centre will use its feeds to deliver 
informed messaging to the public. 

As people navigate the network, signage will 
be maintained and will be easy to follow and 
technological prompts will be available, and 
provision will continue to evolve and improve 
in the years up to 2040. The network will have 
consistent and cohesive branding such as  
colour schemes, signage, standards, and  
quality of service, so that there is a clear  
‘look and feel’ of the network on routes, stops, 
and stations. Consistent and cohesive  
branding will also apply to any websites and 
associated apps. 

Customer experience and engagement activities 
will ensure people can relate and interface 
with transport operations at times that are 
convenient. 

We will invest in schemes that support the  
use of active travel and public transport 
networks with campaigns, training, and safety 
schemes, ensuring the information and skills  
are available to all. 

Example interventions from  
the pipeline that will achieve 
this change include:

By 2027:
•	 Delivering improved Public 

Transport  information 

•	 Improvement in the Accessibility 
of Transport.

•	 EV Partnership Steering Group

•	 Workplace Sustainable Travel 
Initatives

•	 Active Travel Champion

By 2032:
•	 Bus Reform

•	 Enhancing our Public Transport 
passenger information offer

•	 Sustainable School travel 
projects including School Streets 
Programme

Example interventions from  
the pipeline that will achieve 
this change include:

By 2027:
•	 Integrated ticketing initiatives

•	 Subsidised and capped fares 
regionwide

•	 New payment technologies for 
Metro and contactless on Metro

Reach and  
resilience of 
infrastructure.

Within this area of focus the following will be 
delivered:

Continued investment in physical infrastructure 
that connects communities and enables high 
quality safe and accessible transport means. As 
our focus is on integration our interventions are 
built around strong network planning principles 
ensuring cohesiveness in approaches and linking 
people to opportunities.

Investment in expanding the emerging Active 
Travel networks, this is exemplified in our 
emerging City Region Sustainable Transport 
Settlement and our work with Active Travel 
England in delivering high quality well designed 
inclusive infrastructure that encourages 
sustainable choices. This is for all journeys that 
are made through walking, wheeling, or cycling. 

Ensuring that Metro, rail, and bus stations are 
connected into their local areas and that those 
services reach out into new areas, with plans 
to expand the Metro and rail network first 
starting with bringing the Metro to Washington 
and the Northumberland line and working with 
Government on areas of national importance 
including the Leamside line.

i
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Safety, especially of 
women and girls, and 
other improvements 
in service quality 

Within this area of focus the following will  
be delivered:

People’s safety will be central to the network, 
with a particular focus on the safety of women 
and girls and other vulnerable groups. Drivers 
and other front-line staff will be trained / 
deployed to ensure that everyone feels 
welcome and safe at stations and on services, 
strengthening confidence in the network. 

Everyone should feel safe when waiting at 
interchanges, stations, and bus stops, and when 
travelling on public transport. The specific 
safety needs of women and girls, and other 
vulnerable groups, will be taken into account 
when designing safety features on the network.

People will be able to report concerns and have 
the confidence that these will be dealt with 
promptly.

We will continue to improve service quality 
through charters and partnerships with 
providers. More staff will be available at 
stations, and stops will be upgraded to drive 
up standards of safety and accessibility with 
adequate lighting and natural surveillance. 
Opportunities to walk, wheel, and cycle will be 
built into our environment with access to secure 
parking and clear wayfinding. 

Our interventions will allow us to improve 
punctuality through physical measures and 
influence timetabling and information to enable 
reliability at a time where people need it. 

We will enable people access to zero emission 
technologies through a targeted approach to 
electric vehicle roll out and investigating other 
technologies.

Our network needs to be well maintained, 
building on regional strategy documents 
including the Transport Asset Management 
Plan, and the Rail and Metro Strategy, we will 
target funding to maintain the network including 
renewing essential structures and planning 
proactively for the impacts of climate change to 
deliver a more resilient network. 

Our highways will be managed in a way that 
provides the best possible improvements for 
all users within the resources that are available. 
Prioritising safety enhancements, regular 
maintenance for all users, including people and 
freight, improving the resilience of roads. 

We will target and invest in our highway  
network to address critical issues around 
safety, network performance and economic 
opportunities. Through partnerships with  
Great British Railways and National Highways 
we will secure investment in vital national 
infrastructure improvements. Our network 
should be one that enables economic growth  
in a sustainable way.

Example interventions from  
the pipeline that will achieve this 
change include:

By 2027:
•	 North Shields Ferry Landing

•	 Enhanced transport maintenance 
package

•	 Delivering on gaps in the EV network

•	 Residential EV charging

•	 North East active travel network  
phase 1

•	 Bringing the Metro to Washington 
Business Case

•	 The Leamside Line Business Case 

•	 Decarbonising Public Transport 
including new green fleet phase 1

By 2032:
•	 Bus Reform

•	 Bringing the Metro to Washington

•	 Metro essential renewals

•	 Tyne and Wear Metro Re-Signalling

•	 Improved rail and road arteries that we 
need to power our economy

•	 Delivering improved all user 
connections to Blyth

•	 A194 White Mare Pool

•	 North East active travel network  
phase 2

•	 Film studio enabling infrastructure

•	 Reopening of Ferryhill Station and 
Stillington Line to passenger services 
to Teesside

•	 Working with National Highways to 
deliver upgrades to the A66, A1 and 
junction

•	 upgrades on the A19 at Moor Farm / 
Seaton Burn

•	 Decarbonising public transport 
including new green fleet phase 2

By 2040:
•	 Metro and local rail enhancements 

phase 2

•	 Dualling the A1 to the Scottish Border

•	 Investigating a new strategic river 
crossing

•	 New Metro stations

Example interventions from  
the pipeline that will achieve 
this change include:

By 2027:
•	 Initialives to support the safety 

and security for women and girls 
on public transport including

•	 Bus infrastructure measures: 
stops and stations

•	 Safety and security on public 
transport including lighting  
and CCTV

•	 Metro gatelines upgrades/ 
improvements

•	 Accessibility audits and training

By 2032:
•	 Further Safety and security 

initiatives for women and girls on 
public transport

•	 Railway assets review and 
operating models

•	 Small Metro station upgrades 
systemwide

By 2040:
•	 Timetabling amendments 

introducing earlier and later local 
rail services systemwide
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Integrated  
Assessment

An Integrated Sustainability Appraisal (ISA) 
has been concluded in support of the Local 
Transport Plan and its Delivery Plan. The 
ISA tracks the impacts of proposals on the 
environment, habitat, heritage, inclusion and 
health of the North East. It provides advice to 
the North East CA on how to embed potential 
positive impacts and how to mitigate against 
any adverse impacts both within the plan 
making stage and by undertaking any of the 
interventions described in the Delivery Plan. 

Arising from the recommendations of the ISA, 
the development of all interventions set out 
within the Delivery Plan will follow the action 
plan established. 

Action Responsible Body Approximate  
time period

Environment

The North East CA and its constituent Local Authorities as scheme promoters will engage  
ith statutory bodies including the Environment Agency, Natural England and  

Historic England in order to advance interventions and to understand, avoid or mitigate  
against any adverse impacts.

North East CA and 
Scheme Promoters

Lifetime of the plan

Scheme Promoters will be responsible for undertaking statutory assessments where required 
including Environmental Impact Assessments and Habitats Regulation Assessments. 

Scheme Promoters Lifetime of the plan 

Infrastructure will be designed to be adaptative, responsive and resilient, for example, to 
mitigate against the impacts of climate change through design.

Scheme Promoters Lifetime of the plan

To reduce flood risk, schemes will be designed with appropriate drainage or  
attenuation systems. Opportunities to improve sustainable drainage systems will be  

explored where possible.

Scheme Promoters Lifetime of the plan

Efforts will be taken to enhance the natural environment where possible, this 
 includes implementing Biodiversity Net Gain and enhancing green and blue  

infrastructure through scheme delivery.

Scheme Promoters Lifetime of the plan

Interventions will recognise sensitive receptors to noise and light and will build  
n mitigations at the outset.

Scheme Promoters Lifetime of the plan

Key habitat sites, protected landscapes and historic features will be preserved in the  
delivery of this plan through early engagement and design, where possible scheme promoters 

will seek to undertake enhancements.

Scheme Promoters Lifetime of the plan
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Action Responsible Body Approximate  
time period

Air Quality and Carbon

Air Quality monitoring equipment will be used to define sensitive areas and data will be used  
to inform the development of subsequent actions and interventions.

Scheme Promoters Lifetime of the plan

Carbon Management Plans aligned to the Quantification of Carbon Reduction assessment will 
be implemented. The approach will be designed to reduce embodied and operational carbon 

arising from the delivery of interventions.

North East CA and 
Scheme Promoters

Lifetime of the plan 

Carbon outputs per capita will be monitored and reported on as part of the  
North East CA’s performance management approach.

North East CA Annually

Environmental impacts will continue to be considered in the identification of interventions  
over the lifetime of the Delivery Plan.

North East CA Lifetime of the plan

The North East CA will share Construction and Environmental Management Plan  
best practice with scheme promoters, embedding this approach in scheme delivery  
as a means of improving the safety of delivery and mitigating against any adverse  

impacts of construction.  

North East CA and 
Scheme Promoters

First six months

Population

Continued coordination on the development and delivery of interventions included  
within the Delivery Plan, alongside refreshing and updating the Delivery Plan on an annual  
basis, will provide opportunity to ensure interventions contained within the Delivery Plan  

secure connections to economic growth including housing delivery and job creation 
opportunities in the region. 

North East CA Annually

The region’s cultural heritage sites will be protected and enhanced with  
sustainable access prioritised, bolstering the visitor and tourism sector and the  

economy of the region.

North East CA and 
Scheme Promoters

Lifetime of the plan

Action Responsible Body Approximate  
time period

Health

Health Impact Analysis will be inbuilt into Transport Business Cases. North East CA Annual

Accessibility to healthcare facilities will be monitored. North East CA Annual

The uptake in travel on sustainable modes will be monitored and reported. North East CA Annual

Schemes will consider opportunities to improve healthier places and spaces in their  
design such as opportunities to enhance public realm, implementing planting and providing  

safe convenient and accessible walking routes, enacted through the application of  
Active Travel England’s design tools.

Scheme Promoters Lifetime of the Plan

Equalities

Equality Impact Assessments will be inbuilt into Transport Business Cases. North East CA and 
Scheme Promoters

Lifetime of the Plan

Best practice relating to traffic management will be shared by the North East CA to ensure 
accessibility throughout construction works with viable alternative routes identified.

North East CA and 
Scheme Promoters

First six months

Monitoring will take place on an annual basis as to how the plan addresses Transport Related 
Social Exclusion through a range of metrics including accessibility to key services, employment 

opportunities and affordability of services.

North East CA Annual

Measures within scheme design will be incorporated wherever possible to improve mobility,  
limit severance and initiate green infrastructure enhancements.

Scheme Promoters Lifetime of the Plan
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DRAFT
Action Responsible Body Approximate  

time period

Rurality and Coastal

Monitoring will take place on the effectiveness of measures to improve sustainable transport use 
in rural areas and the vitality of local places.

North East CA Annual

Targeted approaches will be taken to improve public transport and active travel connectivity to 
visitor and tourist destinations.

North East CA and 
Scheme Promoters

Lifetime of the plan 

As detailed in section 6, interventions  
included within the Delivery Plan, will be  
subject to detailed due diligence and assurance 
through the region’s Single Assurance 
Framework. As interventions develop, business 
cases will be required to move interventions 
from development to delivery which will be 
specified in accordance with the Transport 
Business Case guidance and include scheme 
impact assessments, this includes but is not 
limited to an Equality and Health Impact 
Assessment and a Carbon Assessment. To 
ensure equity at a programme level, rural and 
coastal assessments may be used. Where 
sensitive receptors impact an intervention, 
associated analysis will be undertaken by the 
scheme promoter in designing the scheme and 
securing consent for it for example through 
Environmental Impact Assessments or Habitats 
Regulation Assessment, where appropriate.

In considering and applying the 
recommendations of the ISA and following  
the actions detailed above, due consideration 
will be given to issues relating to the 
environment (air, carbon / climate adaptation, 
biodiversity, protected areas, cultural heritage, 
landscape, water environment, natural 
resources and materials, waste and noise/
tranquility), inclusion and health. 

Connections  
between different 
transport types

Within this area of focus the following will  
be delivered:

Through integrated network planning our 
interventions will allow us to look at not just 
the operation and physical links of transport 
networks but also people’s perceptions of  
the network. 

We will use information to drive perceptions 
of the network and engage in the planning and 
design of interventions. We will work closely 
with planning departments to deliver high 
quality options to new developments. We will 
encourage park and ride use through expanding 
the offer in the region. We will support tourism 
with opportunities to arrive at the region’s 
hotspots by sustainable means including the use 
of coaches and work to integrate taxi services 
into interchanges.

Mobility Hubs and mobility as a service will 
feature to ensure people have ready access to 
facilities and we have the opportunity to work 
on bike share and loan schemes to encourage 
further access and uptake. 

Example interventions from  
the pipeline that will achieve 
this change include:

By 2027:
•	 Bike and e-bike hire

•	 Mobility hubs

•	 Connected stations including 
cycling parking and EV

•	 Customer experience strategy

By 2032:
•	 Bike and e-bike hire cycle parking 

and hubs

•	 Demand responsive  
micromobility transport trials

•	 Connected stations 
– including digitally

By 2040:
•	 Regional autonomous  

vehicles testbed

•	 Ferry - Royal Quays  
Landing study

Summary of impacts, 
health, equality, rurality, 
habitats, and emissions

The integrated Sustainability Appraisal has been 
published and is available to be read alongside 
this Delivery Plan.

As interventions develop, business cases 
will be required to move interventions from 
development to delivery which will be specified 
in accordance with the Transport Business 
Case guidance and include scheme impact 
assessments, this includes but is not limited 
to an Equality and Health Impact Assessment 
and a Carbon Assessment. To ensure equity 
at a programme level, rural and coastal 
assessments may be used. Where sensitive 
receptors impact an intervention, associated 
analysis will be undertaken by the scheme 
promoter in designing the scheme and securing 
consent for it for example Environmental Impact 
Assessments.

Summary

The Delivery Plan is focused on integrating 
transport modes and will be delivered in  
stages building on previous activity. This  
section has outlined, in summary, what the 
interventions included in the Delivery Plan 
will achieve set against the LTPs five key areas 
of focus, and highlighted at a high level the 
interventions that will help to achieve the 
objectives of the LTP. The full Delivery Plan 
pipeline is provided at Annex A.
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Section 6:  
How will we fund investments

Funding requirements 

At present, the totality of investment required  
to realise the Delivery Plan in full stands at  
£8.3 billion.

The cost of interventions included within the 
Delivery Plan will vary with refinement and 
development over the lifetime of the Delivery 
Plan and LTP. This will be monitored and 
refreshed in line with Section 8 – Reporting  
and refreshing.

Delivery methodology

The Delivery Plan and LTP covers the breadth of 
activity that the North East CA and our partners 
can take, and therefore interventions included 
within the Delivery Plan do not narrowly focus 
on capital interventions, but also consider new 
methods of delivery, powers, and policies.

However, the funding requirements of the 
Delivery Plan span both capital and revenue 
funding on the basis that:

•	 Revenue support is required to: operate, 
maintain, subsidise, and incentivise the use of 
transport services, grow delivery capacity, 
and develop capital interventions.

•	 Capital support is required to: provide long 
term investment in new assets such  
as physical infrastructure to grow and 
improve our network. 

Alongside direct funding, the Delivery  
Plan and LTP will be delivered by leveraging  
the strategic powers afforded to the region 
through Devolution and working in deeper 
partnership with Government to expand  
this range of powers.
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City Region Sustainable 
Transport Settlement

Further to secured funding via competitive 
means the North East CA has access to further 
substantial funding through the devolved 
funding central Government has made available 
for sustainable transport investment, in the 
form of the City Region Sustainable Transport 
Settlement (CRSTS). This includes:

•	 A first CRSTS settlement totalling £563 million 
of capital funds over 2024- 2027, uplifted 
a further £23 million to deliver projects in 
County Durham over the same period.

•	 This includes £85m of our Transforming Cities 
Fund Tranche 2 programme which is currently 
in delivery.

•	 A CRSTS revenue grant of £21.21 million to 
support capital delivery.

•	 A second CRSTS settlement which  
indicatively stands at £1.85 billion over the 
period 2028 - 2032 inclusive of capital and 
revenue funds.

Further to the above funding provided by 
CRSTS, through the Deeper Devolution Deal, 
Government have committed to moving the 
region towards a single funding settlement for 
transport. At a minimum there is an expectation 
that the funding associated with a single 
settlement would exceed the second CRSTS 
settlement in scale. We believe this to be a 
proportional and affordable share of national 
transport funding which should be allocated to 
our region from Government in the period from 
2032 to 2040.

Investment fund
Through the Devolution Deal, the North East 
CA have greater control over funding across 
the region, including more than £4.2 billion 
of additional investment over 30 years from 
2024. This is provided for via the North East 
Investment Fund which could also act as a 
source of capital and revenue funding for 
investment in the interventions included in 
the Delivery Plan, subject to prioritisation, 
agreement, and approval of interventions 
through the Single Assurance Framework.

Additional funding
In addition to the grant funding immediately 
available and in the control of the North East 
CA there are further grant funding avenues 
available to both the region and its partners to 
fund Delivery Plan interventions including:

•	 Direct funding from the Government provided 
to Nexus specific to operating and maintaining 
the Metro System.

•	 Local authority capital funding, from council 
income or prudential borrowing.

•	 Competitive funding allocated from Central 
Government to its executive agencies such as 
Active Travel England and the Office for Zero 
Emission Vehicles.

•	 Leveraging further competitive funding from 
wider sources than traditional transport 
funding routes to deliver place-making and 
connectivity improvements.

•	 National budgets for Network Rail and 
National Highways.

£7.3 million

£15.8 million
£19.6 million

£7.4 million
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■	 Active Travel Fund Capital
■	 Active Travel Capability Fund
■	 Bus Service Improvement Plan Capital
■	 Bus Service Improvement Plan Revenue
■	 Zero Emission Bus Regional Areas 2
■	 Levelling up Fund - Decarbonising Transport
■	 Local Electric Vehicle Infrastructure Fund

£57.4 million

£73.8 million£127 million

Funding regime

Competitive funding
The North East CA has secured substantial funds 
via competitive bidding to deliver interventions 
included within the Delivery Plan. Approximately 
£308 million of funding has already been 
secured and is actively being utilised to deliver 
interventions, including:

•	 Active Travel Funding: Delivery of new active 
travel infrastructure across the region inclusive 
of capability funding to design schemes and 
undertake engagement and training activities.

•	 Bus Service Improvement Plan Funding: 
Funding to invest in the bus network, from new 
services, fares offers and measures to improve 
the punctuality and reliability of bus services.

•	 Zero Emission, Levelling up, and Local Electric 
Vehicle Funding: Funding to deliver electric 
vehicle charging and zero emissions buses as 
part of our commitment towards a greener 
North East.

Figure 3: Competitive funds up to 2027



Prudential borrowing
Prudential borrowing allows local authorities to 
fund infrastructure interventions by borrowing 
funds on the basis that the debt can be serviced 
without putting undue strain on finances. The 
North East CA like other combined authorities 
has specific borrowing powers that allow us 
to raise funds for infrastructure and other 
capital investments. The Public Works Loan 
Board provides loans to local authorities at 
lower than market interest rates and form an 
accessible source of borrowing for large scale 
infrastructure projects. Prudential borrowing 
remains a financial lever available to the North 
East CA and its constituent local authorities who 
frequently fund their own capital programmes 
via prudential borrowing.

Private sector investment
Private sector investment can play a crucial 
role in funding infrastructure interventions 
acting to complement public sources of funding. 
Public Private Partnerships (PPPs) are relatively 
commonplace in the UK, they are collaborative 
agreements between public bodies and the 
private sector to finance, build and occasionally 
operate infrastructure projects, an example of 
this within the North East is the Tyne Tunnels, 
which was built and is now operated in 
partnership with the private sector.

Institutional investors, pension funds and 
infrastructure funds like the UK Infrastructure 
Bank also present viable routes towards 
financing larger scale investments. 

In addition, we also have the ability to leverage 
the region’s purchasing power and procurement 
activity to lever additional private sector 
investment. A good example of this is in the 
installation of public EV charging infrastructure 
(EVCI), although this is predominantly delivered 
through competitive public funding, when we 
procure Charge Point Operators to undertake 
the delivery of EVCI, we do so through a 
framework established through the North East 
Procurement Office which has been designed 
to leverage private sector match investment 
which could be utilised to bring forward further 
investment in infrastructure.

Leverage and financial levers

Beyond the sources of grant funding outlined 
above there are various instruments available 
to the region and its partners to either fund or 
finance the interventions included within the 
Delivery Plan. The below provides a summary 
of the available levers to the North East CA, 
for the purposes of the Delivery Plan we have 
discounted user charges such as fare rises, 
tolling and levies as a means of generating 
contributions towards infrastructure investment.

Land Value Capture
Land Value Capture (LVC) provides a financing 
mechanism that generates funding from an 
increase in land value that results from public 
infrastructure investment. As a result of 
investment in new transport links, roads or 
public amenities surrounding land increases 
in value due to being more desirable for 
development. Typically, there are two ways 
interventions included within the Delivery Plan 
could utilise LVC:

•	 Developer contributions: Landowners or 
developers who stand to benefit from public 
infrastructure investment contribute to the 
cost of the infrastructure through direct 
payments, the provision of land, or the 
construction of infrastructure as part of their 
development.

•	 Tax Increment Financing: Increases in 
property tax revenue that results from 
rising property values is used to finance the 
infrastructure, in essence future income is 
utilised to pay for the cost of the project in 
the present, typically through prudential 
borrowing.

Advantages of utilising LVC as a means of 
funding infrastructure are centred on the 
notion that LVC ensures that those who benefit 
the most from public investment make a fair 
contribution, it provides a means of funding 
infrastructure that may be unaffordable in the 
immediate term, and by linking infrastructure 
funding to development it encourages 
development in areas that will benefit most from 
an uplift in public investment.

Planning Gain
This plan will be implemented and continuously 
refined to support local growth, addressing 
the necessary infrastructure requirements. 
This approach ensures alignment with local 
infrastructure delivery plans in both the timing 
and execution of investments. 

Property related charges can typically be used 
by local authorities as a means of generating 
funds for infrastructure projects, usually this 
income would provide a means of match funding 
an intervention to extend the reach of grant 
funding. Property related charges that will be 
utilised in the delivery of interventions within the 
Delivery Plan, include:

•	 Community Infrastructure Levy (CIL): CIL is 
a charge that local authorities can impose 
on new developments to raise funds for 
the infrastructure needed to support the 
growth that development brings. The levy 
is calculated based on the size and type of 
the development and could be utilised to 
part fund infrastructure such as highways 
improvements and active travel. Within the 
North East Newcastle City Council currently 
have a CIL.

•	 Section 106 Agreements (S106): S106 enables 
a local authority to negotiate with a developer, 
as part of the planning system to provide 
funding for infrastructure ss a condition of 
obtaining planning permission. Typically, this 
would be for named transport links, that 
are essential for connectivity, our CRSTS 
proposals are substantially match funded via 
S106 agreements.
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Funding options

Funding options are set out below against the intervention packages outlined in Section 5, demonstrating 
that there is a range of sources of funding the interventions included within the Delivery Plan pipeline:

Area of focus Financial requirement Potential source of investment

Planning journeys / informing users /  
supporting customers

£97.3 million Competitive Funding, CRSTS, Other funding sources inc. 
investment fund, local authority and Nexus contributions, 

powers, and partnerships. 

Ticketing and fares £98.0 million Competitive funding, other funding sources inc. investment fund, 
private sector investment, powers, and partnerships.

Reach and resilience of infrastructure £7.37 billion Competitive funding, CRSTS, other funding sources inc. 
investment fund, local authority and Nexus contributions, 

National Highways, Network Rail, Land Value Capture, property 
related charges inc. S106, prudential borrowing, private sector 

investment powers, and partnerships.

Safety, especially of women and girls, and other 
improvements in service quality

£412.9 million Competitive funding, CRSTS, other funding sources inc. 
investment fund, local authority and Nexus contributions, 

National Highways, Network Rail, powers, and partnerships.

Connections between different transport types £346.3 million Competitive funding, CRSTS, other funding sources inc. 
investment fund, local authority and Nexus contributions, 

National Highways, Network Rail, Land Value Capture, property 
related charges inc. S106, prudential borrowing, private sector 

investment powers, and partnerships.

TOTAL  £8.32 billion

Powers and partnerships

To realise the LTP and the Delivery Plan in full, the 
North East CA will be required to leverage the range 
of powers and responsibilities, which the region 
already benefits from, and to make the case to 
Government for further powers. We must also be 
cognisant of the need to work in deeper partnership 
with executive agencies and non-departmental 
public bodies such as National Highways and 
Network Rail, as facilitated by our Devolution 
Deal, whilst seeking for the formalisation of these 
partnerships through further devolution. 

In December 2024, the government published the 
English Devolution White Paper, which represents 
a positive step towards widening and deepening 
devolution across England. The White Paper offers 
the North East Mayor and Combined Authority 
further opportunities to leverage enhanced powers 
and responsibilities to deliver our aspiration for a 
truly integrated transport network. We will continue 
to work in partnership with government to build 
on the foundation of our Devolution Deal, and will 
continue to refine our approach to the delivery 
of the Local Transport Plan as the legislative 
framework for devolution evolves.

Bus partnership and Bus Reform
The North East Enhanced Partnership (EP) works 
together to deliver the National Bus Strategy and 
the objectives of the Bus Service Improvement 
Plan (BSIP). So far, the partnership has introduced 
impactful initiatives using £163.5 million in funding. 
These include discounted ticketing, with 21 and 
under £1 single fares, multi-modal adult day tickets, 
investments in bus services, and new bus priority 
measures to speed up buses.

Following devolution, we now have access to bus 
franchising powers under the Transport Act 2000. 
A bus reform project has been initiated to consider 
the most effective delivery model for future bus 
services across our region, including, considering 
how we can deliver the truly integrated transport 
network we desire, which will in turn support the 
delivery of the North East CA missions- and the LTP 
objectives.

Rail partnerships
Achieving the region’s ambitions for rail relies on 
deeper partnership working with a range of bodies. 
Currently The North East’s Local rail services are 
operated by Northern Trains Limited and managed 
through the Rail North partnership (joint DfT/TfN). 
Some functions are devolved to the North East Rail 
Management Unit (NERMU), but these are limited. 
We are keen to explore further devolution of rail 
functions including the establishment of a formal 
North East Rail Board.

Our region has a self-contained local rail network 
covering the wider North East (including Tees 
Valley). Stations on the local rail network are 
currently owned by Network Rail and operated 
by Train Operating Companies (Northern or LNER) 
with interchanges available at some stations with 
the Tyne and Wear Metro (Sunderland, Heworth, 
Newcastle Central) with Northumberland Park due 
to be delivered in 2024. We are keen to explore the 
opportunity to bring rail stations under local public 
control.

As a region we are in a unique position in that we 
run our own local railway (the Tyne and Wear 
Metro) through Nexus. Nexus owns and operates 
60 stations, 77.5km of track and 89 metro cars 
along with the associated control systems. Nexus 

also has functions to identify, plan and deliver rail 
enhancements. In partnership with Nexus, we will 
work with Government to deliver business cases 
that reflect our ambition to upgrade and extend the 
Metro and reopen lines including the Leamside Line. 

We will continue to seek further devolved powers 
to achieve long-term funding streams for rail, so we 
have the freedom and flexibility to plan and deliver 
a more seamless, co-ordinated, and integrated rail 
service across the North East and are seeking a 
formal relationship with the Great British Railways 
(GBR) transition team to better integrate local rail 
services to operate as one network to better serve 
our people and businesses. 

Highways
As the region’s roads are split into differing 
responsibilities including the Strategic Road 
Network operated by National Highways and 
Transport for the North’s role in defining the 
strategy for and improvements on the Major Road 
Network, the North East CA will work in partnership 
with our constituent local authorities, National 
Highways and Transport for the North to ensure 
that investment on the road network reflects 
regional priorities. This includes ensuring our road 
network is safe, accessible, resilient, and well 
maintained. 

We will seek a deeper formal partnership between 
the North East CA and National Highways, to ensure 
a joined-up approach towards highways, including 
securing a greater local say in National Highways 
discretionary funding and on the investment and 
prioritisation of interventions on the Strategic Road 
Network, to ensure local priorities are heard, and 
growth and capacity improvements are suitably 
unlocked.

Table 5: Funding options
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Section 7:  
Managing risks, monitoring outcomes and assurance

Risk management strategy

All interventions included within the Delivery 
Plan will be subject to potential risk. Risk 
management enhances strategic planning and 
prioritisation, assisting in achieving objectives 
and strengthening the ability to respond 
to challenges. A risk management strategy 
minimises the impact of risks and identifies 
opportunities for improvement. 

A consolidated risk approach for all the 
interventions included within the Delivery 
Plan has been devised, as the earlier that 
a risk is identified, and a risk management 
process applied, the more opportunity there 
is to influence outcomes and ensure delivery 
mitigations are in place. 

Different techniques have been used to identify 
risk, including reviewing common risks for 
similar projects and programmes of projects (for 
example the region’s Transforming Cities Fund 
Tranche 2 and Bus Service Improvement Plan 
programmes), risk workshops and ongoing input 
and discussions with key stakeholders.

Summary

This section has shown that the Delivery Plan 
is supported by a funding programme that 
includes substantial capital funding provided 
through our Devolution Deal, that there are a 
range of powers and responsibilities that can 
be leveraged to deliver the ambition of the LTP 
and Delivery Plan and that there are notable 
opportunities to utilise the financial levers 
available to the region and secure private sector 
investment and contributions towards the 
interventions included in the Delivery Pan.

Over the lifetime of the LTP and Delivery Plan 
we will work closely with executive agencies 
and non-departmental Government bodies 
such as Network Rail, National Highways and 
Active Travel England to influence funding 
decisions within our region that are not in our 
direct control and we will actively work with 
Government to secure a greater local say on 
how national funding is spent and allocated 
within our region, including through discussions 
on further integrated and devolved funding.

In summary, this chapter demonstrates that 
delivery of the objectives of the LTP and the 
£8.3 billion required to realise the Delivery Plan 
pipeline in full is a viable proposition, given the 
availability of funding immediately available 
to the region, the potential to leverage further 
funding and the opportunity to work in deeper 
partnership through our Devolution Deal, as well 
as the opportunity to leverage private sector 
investment.
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Monitoring and evaluation 
framework review

To ensure the successful implementation of our 
Delivery Plan, a Monitoring and Evaluation (M&E) 
Framework has been developed and is provided 
in full at Annex D. It is important to consider 
M&E from the offset, as the principles used for 
the Delivery Plan can then be carried into the 
delivery of each of the interventions included 
within the Delivery Plan. This will also ensure 
that the required data collection can be done 
coherently and consistently. 

The M&E Framework will be used to monitor  
the delivery and outputs of the interventions 
within the Delivery Plan and evaluate their 
impact and performance against the objectives 
and Key Performance Indicators (KPIs) set out 
within the LTP.

Annex D explores the key principles by which 
the Delivery Plan will be monitored and 
evaluated and provides a basis under which 
M&E will operate for the interventions included 
within the Delivery Plan. As a summary, these 
key principles are:

•	 Accountability 

•	 Reporting compliance 

•	 Developing best practice 

This approach ensures that as a region we 
have the capacity and tools required to fully 
establish the outputs, outcomes and impacts of 
the pipeline of interventions included within the 
Delivery Plan. 

Approaches to monitoring 
the plan and interventions.

As examined in the M&E Framework in Annex D, 
there are a variety of data sets held at a regional 
and local level which can be used to assist in 
monitoring the delivery of the Delivery Plan, and 
the success of achieving the KPIs set out within 
the LTP. These data sets can then be further 
explored at an individual intervention level as 
proposals progress towards delivery.

The North East CA Performance, Insight and 
Risk Team will play a pivotal role in the success 
of this exercise, through the collation and 
analysis of data sets. Input from other key 
stakeholders within the region to provide the 
data and insights required to fully understand 
the impact of the delivery of the LTP and 
Delivery Plan will also be required. This includes 
our constituent local authorities, Nexus, bus 
operators, Transport Analysis Data Unit and 
Urban Traffic Management Centre. We will use 
our long-established relationships with our 
regional stakeholders and where required liaise 
with other partners to ensure the success of 
M&E activities. 

The tools needed for effective M&E will 
be tailored to the specific objectives and 
requirements of an intervention. We will  
use a variety of data collection and analysis 
tools that fit these requirements as  
necessary. At an LTP and Delivery Plan level, 
M&E will be the responsibility of the North  
East CA, whereas on an individual intervention 
level, this responsibility will lie with the  
scheme promoter. 

High level risk assessment and plan

The primary output of a risk management strategy is the risk register. A high-level risk register has 
been developed and sits behind the Delivery Plan. This risk register forms the basis of and supports the 
development of risk registers for individual interventions included within the Delivery Plan.

A summary of the key risks that have been identified is presented below:

Risk Risk owner Expected result (no action) Mitigation

Cost pressures 
associated with the 
delivery of individual 
proposed schemes, and 
their own risks which 
accompany each of 
these

North East CA and 
regional scheme 
promoters

This could result in delays 
to individual intervention 
delivery, reduction in scope, 
or full intervention changes 
to be required. Value for 
Money may decrease. 

Pipeline to be kept as a live document so that costs can regularly be 
reviewed and refreshed where required. An appropriate level of risks to 
be added to each intervention to try and mitigate the pressures of any 
cost increases.

An intervention does 
not have local political 
support

North East CA and 
regional scheme 
promoters

Delivery would be at risk if 
the intervention did not have 
required support.

Local consultation with Members has taken place on all interventions 
within the Pipeline ensuring support. This exercise will be repeated 
where there are any changes to members within local authorities. 

Not enough resource 
to develop and deliver 
interventions resulting 
in delayed delivery.

North East CA and 
regional scheme 
promoters

Delivery of interventions 
is delayed. Potentially cost 
implications and delay in 
realising benefits.

North East CA will monitor the development and delivery of 
interventions within the Delivery Plan. Revenue funding to be made 
available where possible and necessary to assist with additional 
project management and design support. Ongoing discussions with 
Government on future capital and revenue settlements.

Table 6: Top risks

The risk register will remain a live document and will be fully reviewed and refreshed on a six-monthly 
basis, or as and when required should any new risks materialise or be dealt with in a way that means 
they can be removed from the register.
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Section 8:  
Reporting and refreshing

Methodology

This section sets out how we will ensure that 
our Mayor, Cabinet, and stakeholders are kept 
informed of the progress, development and 
delivery of the interventions included within the 
Delivery Plan and how new interventions will be 
captured and assessed.

Capturing new Interventions 
and testing

New Interventions will continually emerge over 
time as a response to the changing needs of 
the region and its transport network, therefore 
the Delivery Plan pipeline provided in Annex 
E and summarised in Sections 5 and 6, will be 
maintained as a live programme, to ensure that 
developing propositions can be added at alater 
date, and interventions included within the 
pipeline can be amended as they develop over 
time.

Any intervention seeking entry into the pipeline 
will be assessed against the testing outlined in 
Section 3 and 4.

It is intended to host the Delivery Plan online, 
so that stakeholders can view real time updates 
on the progress of interventions, which will 
include schematics if applicable, key milestones, 
and any consultation opportunities. This will 
be investigated within the first year following 
the publication of the Plan. In addition as 
interventions are developed further engagement 
will take place in the design of those interventions 
by the representative scheme promoter.,

Reporting progress

Progress on the Delivery Plan will be reported 
through North East CA Cabinet on a regular 
basis to ensure that Members are fully 
sighted of the advancement and delivery of 
interventions included within the Delivery Plan, 
regular progress reports will be published via 
the North East CA website. 

All interventions included within the Delivery 
Plan will be governed by the regionally agreed 
Single Assurance Framework, including 
reporting and decision-making requirements the 
North East

The outputs and outcomes of interventions 
included within the Delivery Plan will be 
monitored in line with the Monitoring and 
Evaluation Framework provided at Annex D and 
fed into our business intelligence department, as 
part of the continued monitoring process.

Assurance and approval

Assurance will be undertaken in line with the 
North East CA Single Assurance Framework (SAF). 
The SAF sets out the robust decision-making 
and delivery arrangements in place within North 
East CA, detailing how potential investments 
will be appraised, and funding allocated. 
Section 8 of the SAF sets out the processes for 
transport interventions, with the Delivery Plan 
and prioritisation process covered in Section 
8.3. It notes how the Delivery Plan forms part 
of the project initiation process for transport 
interventions, with the intervention forms, as 
introduced in Section 2 of the Delivery Plan, 
forming the basis for onward prioritisation and 
sifting exercises. 

The full appraisal process detailed within 
Section 8 of the SAF, however, in summary:

•	 The appraisal process within the SAF is 
consistent with the HM Treasury’s Green 
Book and Business Case Appraisal process. 
For transport interventions, this also includes 
supplementary and department guidance 
such as the Department for Transport’s TAG 
appraisal guidance. 

•	 We will ensure Value for Money (VfM) and 
transparency of transport interventions 
through the assessment of the Appraisal 
Summary Report (ASR), Outline Business Case 
(OBC), and Full Business Case (FBC), With the 
assessment proportionate to the scale of 
investment. Greater scrutiny and emphasis 
on VfM will be undertaken as interventions 
progress through the business case stages. 

•	 The North East CA will be responsible for 
ensuring that modelling and appraisal is 
sufficiently robust and fit for purpose for the 
intervention under consideration, and that it 
meets the guidance set out in TAG. 

•	 VfM will be independently scrutinised on 
behalf of North East CA as part of the 
appraisal process, either by expertise in 
house (but with responsibility sitting outside 
of the business area developing or promoting 
the business case), or via a commission 
to a specialist transport consultant, fully 
independent from the scheme promoters 
and with no involvement in the development 
of the scheme being appraised. There is a 
general expectation that all interventions 
must endeavour to achieve “high” VfM, where 
benefits are at least double the costs as 
set out in DfT guidance, at all stages of the 
approval process. 

Business Case approvals will be taken in line 
with the Single Assurance Framework, including 
agreed delegations dependent on scale and 
level of capital draw down i.e., through our Head 
of Paid Service (Chief Executive) in consultation 
with either the Transport Advisory Board or 
Investment Programme Board.

Summary

This section provides an overview of the risk 
management strategy and the key risks that 
have emerged from the development of the 
Delivery Plan risk register. The Delivery Plan 
Monitoring and evaluation framework was also 
outlined, which sets out how the delivery of the 
interventions within the Delivery Plan will be 
monitored, and the outcomes evaluated. Finally, 
the assurance process which describes how  
an intervention from the pipeline advances 
towards delivery was summarised.
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Annex A: Glossary of Terms
Acronym Definition

ATE Active Travel England

ATF Active Travel Funds

BSIP Bus Service Improvement Plan

CIL Community Infrastructure Levy

CRSTS City Region Sustainable Transport Settlements

CRSTS1 The North East's CRSTS Programme for the first submission,  
covering 2024-2027 (other MCAs 2022-2027)

CRSTS2 The North East's CRSTS Programme for the second submission,  
covering 2027-2032

DfT Department for Transport

EATF Emergency Active Travel Fund

EP North East Enhanced Partnership

EV Electric Vehicle

EVCI EV charging infrastructure 

GBR Great British Rail

GHG Greenhouse Gas

ISA Integrated Sustainability Appraisal

KRN Key Route Network

LCWIP Local Cycling and Walking Infrastructure Plan

LUF Levelling Up Fund

LVC Land Value Capture

M&E Monitoring and Evaluation
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Annex B: Policy mapping and future scenario testing
Policy mapping

Policy Mapping - Drivers

Policy commitment Home of real 
opportunity

Home of the green 
energy revolution

Home to a growing 
and vibrant 

economy for all

A welcoming home 
to global trade

A North East we are 
proud to call home

Planning journeys/informing users/supporting customers

1) Information, help or assistance should be easily 
available and accessible to everyone before, 

during, and after a journey.
1 0 1 0 1

2) Live journey information should be accurate 
and consistent wherever and however it is being 

accessed. It should be presented in a way which is 
understandable and trusted by people.

2 0 1 0 1

3) The integrated network should have a strong 
identity to give confidence in the network and 
encourage people to make greener journeys.

2 1 2 0 2

Acronym Definition

MCA Mayoral Combined Authority

Metro Overground and underground light rail rapid transit system serving Tyne and Wear 
(Newcastle, Gateshead, North Tyneside, South Tyneside, and Sunderland)

MHCLG Ministry of Housing Communities and Local Government

MRN Major Road Network

NBS National Bus Strategy

NH National Highways

NR Network Rail 

North East CA North East Combined Authority

NERMU North East Rail Management Unit

Nexus Body of North East CA, which is responsible for aspects of public transport  
within Tyne and Wear including Metro and Ferry

SAF Single Assurance Framework

s106 Section 106 agreements 

SRN Strategic Road Network, roads where National Highways  
are the highway authority. 

TAG Transport Analysis Guidance

TAMP Transport Asset Management Plan

TCF Transforming Cities Fund

TfN Transport for the North

TRSE Transport Related Social Exclusion

ULEV Ultra Low Emission Vehicle

UTMC Urban Traffic Management and Control

VfM Value for Money

ZEBRA Zero Emission Bus Regional Areas Fund
ZEV Zero Emission Vehicle

Key:      -2  Significant Negative Effects      -1  Minor Negative Effects 0 Neutral      1  Minor Positive Impacts      2  Significant Positive
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Policy Mapping - Drivers

Policy commitment Home of real 
opportunity

Home of the green 
energy revolution

Home to a growing 
and vibrant 

economy for all

A welcoming home 
to global trade

A North East we are 
proud to call home

Reach and resilience

9) There should be strong transport connectivity 
beyond our boundaries for both people and freight. 1 0 1 2 2

10) Infrastructure that enables people to walk, 
wheel, or cycle should be central to the transport 

network and should link to public transport for 
longer journeys.

1 2 2 0 1

11) The network should be able to deal with 
disruptions, accidents, and extreme weather more 

effectively.
0 1 1 0 2

12) Our highway network should provide essential 
access to all areas of the region, with particular 

emphasis on rural and coastal communities, who 
often bear the brunt of disruptive weather patterns.

1 1 2 0 1

13) Charging infrastructure for zero emission 
vehicles (ZEVs) should be present across the 
whole network, including at key stations and 

interchanges and rapid charging hubs.

2 1 2 0 2

14) Capacity should be boosted on the East Coast 
Main Line and the Durham Coast Line to meet our 
need for more long-distance rail passenger and 
freight services, supporting strong connectivity 

beyond our boundaries.

1 1 1 2 2

Policy Mapping - Drivers

Policy commitment Home of real 
opportunity

Home of the green 
energy revolution

Home to a growing 
and vibrant 

economy for all

A welcoming home 
to global trade

A North East we are 
proud to call home

Ticketing and fares

4) Fares and tickets should be as simple  
and easy to use as possible. 2 1 1 0 2

5) People should be able to make a journey across 
the whole region, travelling between County 

Durham, Tyne and Wear, and Northumberland, 
incorporating bus, Metro, rail, and the Shields 

Ferry with ticketing products and payment 
methods which enable seamless travel.

2 1 2 0 2

Reach and resilience

6) The geographical reach of the integrated 
transport network should extend into every 

community of the North East, including our rural 
and coastal areas.

2 1 2 0 2

7) To support the development of the integrated 
network, there should be a joined-up approach to 

transport infrastructure investment and spatial 
planning.

2 1 2 1 1

8) Transport services should meet the demands 
of people, accommodating shift patterns for work 

and late evening social activities, enhancing the 
reach of the network.

2 1 2 0 2
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Policy Mapping - Drivers

Policy commitment Home of real 
opportunity

Home of the green 
energy revolution

Home to a growing 
and vibrant 

economy for all

A welcoming home 
to global trade

A North East we are 
proud to call home

Safety, especially of women and girls, and other improvements in service quality

20) The customer experience should be 
transformed setting the highest service 

standards, where users can expect the provision 
of safe, reliable, clean, and efficient transport 

infrastructure.  

2 1 2 0 1

21) The network should have consistent and 
cohesive branding such as colour schemes, 

signage, design standards, and quality of service, 
so that there is a clear ‘look and feel’ of the 

network on routes, stops, and stations.

1 0 2 0 1

22) The North East should set the  
highest standards for a fleet of green public 

transport vehicles.
0 2 0 1 1

23) People should feel a sense of pride in the 
network and be keen to use it again. 2 1 2 1 1

Policy Mapping - Drivers

Policy commitment Home of real 
opportunity

Home of the green 
energy revolution

Home to a growing 
and vibrant 

economy for all

A welcoming home 
to global trade

A North East we are 
proud to call home

Safety, especially of women and girls, and other improvements in service quality

15) There should be clear and effective channels 
through which to report harassment and violence 

against women and girls on the network.
2 0 1 1 1

16) Targeted action should be taken, and resources 
should be assigned, to preventing violence against 
women and girls on the region’s transport network. 

This should cover preventing offences from 
happening but should also look to tackle the root 
causes of violence and prevent it from developing.

2 0 1 1 1

17) Women and girls should have increased trust, 
confidence, and perceptions of safety on the 

transport network.
2 0 1 0 2

18) Roads should be made safer, with a specific 
focus on the most vulnerable users. 2 0 1 0 2

19) Integrated public transport services on the 
network must comply with legal and policy 

accessibility requirements, including ensuring 
services are accessible for all. Drivers and staff 
should ensure that everyone feels welcome and 
safe at stations and on services, strengthening 

confidence in the network.

0 1 1 0 2
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Policy Mapping - Drivers

Policy commitment Home of real 
opportunity

Home of the green 
energy revolution

Home to a growing 
and vibrant 

economy for all

A welcoming home 
to global trade

A North East we are 
proud to call home

Connections between different transport types

24) The region should no longer consider different 
forms of transport as separate networks and 

should move to one integrated and highly 
interconnected network which people can travel 

through seamlessly making door to door journeys.

2 1 2 0 2

25) The integrated network should be based 
around making it easier to switch between 

different types of transport including public 
transport, active travel, taxis, and other transport 
options such as Park and Ride, micromobility and 

community transport.

1 1 2 0 2

26) There should be well co-ordinated public 
transport timetables and services which 

complement each other to enable seamless 
transfer from one type of transport to the next.

0 1 2 0 1

27) The Shields Ferry should continue to be a vital 
part of the integrated network, with even better 

linkages with other types of transport.
1 0 2 0 1

28) Park and ride provision should be 
comprehensive, enabling people to seamlessly 
switch onto fast and frequent onward journeys

1 0 2 0 1

Future scenario testing

Policy mapping - drivers

Policy commitment Just about 
managing

Digitally 
distributed

Prioritised 
places

Urban zero 
carbon

Planning journeys/informing users/supporting customers

1) Information, help or assistance should be easily available and 
accessible to everyone before, during, and after a journey 1 1 1 1

2) Live journey information should be accurate and consistent wherever 
and however it is being accessed. It should be presented in a way which 

is understandable and trusted by people
1 1 1 1

3) The integrated network should have a strong identity to give 
confidence in the network and encourage people to make greener 

journeys.
1 1 1 1

Key: 	 1  Means the objective is robust in the specified scenario 
	 2  Means the objective needs modified in the specified scenario 
	 3 Means the objective is redundant in the specified scenario
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Policy mapping - drivers

Policy commitment Just about 
managing

Digitally 
distributed

Prioritised 
places

Urban zero 
carbon

Ticketing and fares

4) Fares and tickets should be as simple  
and easy to use as possible. 1 1 1 1

5) People should be able to make a journey across the whole region, 
travelling between County Durham, Tyne and Wear, and Northumberland, 
incorporating bus, Metro, rail, and the Shields Ferry with ticketing products 

and payment methods which enable seamless travel.

1 2 1 1

Reach and resilience

6) The geographical reach of the integrated transport network should 
extend into every community of the North East, including our rural and 

coastal areas. 
1 1 1 1

7) To support the development of the integrated network, 
there should be a joined-up approach to transport infrastructure 

investment and spatial planning.
1 1 1 1

8) Transport services should meet the demands of people, 
accommodating shift patterns for work and late evening social 

activities, enhancing the reach of the network
2 2 1 1

Policy mapping - drivers

Policy commitment Just about 
managing

Digitally 
distributed

Prioritised 
places

Urban zero 
carbon

Reach and resilience

9) There should be strong transport connectivity beyond our 
 boundaries for other people and freight. 1 2 2 1

10) Infrastructure that enables people to walk, wheel, or cycle  
should be central to the transport network and should link to  

public transport for longer journeys.
2 1 1 1

11) The network should be able to deal with disruptions, accidents, 
and extreme weather more effectively. 2 2 1 1

12) Our highway network should provide essential access to all areas of 
the region, with particular emphasis on rural and coastal communities, 

who often bear the brunt of disruptive weather patterns.
1 2 1 2

13) Charging infrastructure for zero emission vehicles (ZEVs) should 
be present across the whole network, including at key stations and 

interchanges and rapid charging hubs. 
2 2 2 1

14) Capacity should be boosted on the East Coast Main Line and the 
Durham Coast Line to meet our need for more long-distance  

rail passenger and freight services, supporting strong connectivity 
beyond our boundaries.

1 2 1 2
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Policy mapping - drivers

Policy commitment Just about 
managing

Digitally 
distributed

Prioritised 
places

Urban zero 
carbon

Safety, especially of women and girls, and other improvements in service quality

15) There should be clear and effective channels through  
which to report harassment and violence against women  

and girls on the network
1 1 1 1

16) Targeted action should be taken, and resources should be assigned, 
to preventing violence against women and girls on the region’s transport 

network. This should cover preventing offences from happening but 
should also look to tackle the root causes of violence and prevent it 

from developing.

1 1 1 1

17) Women and girls should have increased trust, confidence, and 
perceptions of safety on the transport network. 1 1 1 1

18) Roads should be made safer, with a specific focus on the  
most vulnerable users. 1 1 1 0

19) Integrated public transport services on the network must comply 
with legal and policy accessibility requirements, including ensuring 

services are accessible for all. Drivers and staff should ensure 
that everyone feels welcome and safe at stations and on services, 

strengthening confidence in the network.

2 1 1 1

Policy mapping - drivers

Policy commitment Just about 
managing

Digitally 
distributed

Prioritised 
places

Urban zero 
carbon

Safety, especially of women and girls, and other improvements in service quality

20) The customer experience should be transformed setting the highest 
service standards, where users can expect the provision of safe, 

reliable, clean, and efficient transport infrastructure.  
2 2 1 1

21) The network should have consistent and cohesive branding  
uch as colour schemes, signage, design standards, and quality of 
service, so that there is a clear ‘look and feel’ of the network on 

routes, stops, and stations.

1 1 1 1

22) The North East should set the highest standards for a fleet 
of green public transport vehicles. 1 1 1 1

23) People should feel a sense of pride in the network and  
be keen to use it again. 1 2 1 1

Connections between different transport types

24) The region should no longer consider different forms of transport 
as separate networks and should move to one integrated and highly 
interconnected network which people can travel through seamlessly 

making door to door journeys.

1 1 1 1
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Policy mapping - drivers

Policy commitment Just about 
managing

Digitally 
distributed

Prioritised 
places

Urban zero 
carbon

Connections between different transport types

25) The integrated network should be based around making it easier to 
switch between different types of transport including public transport, 
active travel, taxis, and other transport options such as Park and Ride, 

micromobility and community transport.

1 1 1 1

26) There should be well co-ordinated public transport timetables and 
services which complement each other to enable seamless transfer 

from one type of transport to the next.
1 1 1 1

27) The Shields Ferry should continue to be a vital part of the integrated 
network, with even better linkages with other types of transport. 1 1 1 1

28) Park and ride provision should be comprehensive, enabling people 
to seamlessly switch onto fast and frequent onward journeys 1 1 1 1

Annex C: Options assessment matrix

Score

-2 -1 0 1 2

North East Local Transport Plan strategic theme

A healthier  
North East

Significant Negative 
impacts in relation to 

health

Minor Negative 
Impacts in relation to 

health

Neutral impact on 
health

Minor Positive Impacts 
in relation to health

Significant Positive 
Impacts in relation to 

health

A better  
environment

Significant Negative 
impacts in relation to 

the environment

Minor Negative 
Impacts in relation to 

the environment

Neutral impact on the 
environment

Minor Positive Impacts 
in relation to the 

environment

Significant Positive 
Impacts in relation to 

the environment

A more inclusive 
economy

Significant Negative 
impacts in relation to 

the economy

Minor Negative 
Impacts in relation to 

the economy

Neutral impact on the 
economy

Minor Positive Impacts 
in relation to the 

economy

Significant Positive 
Impacts in relation to 

the economy

Criteria

Deliverability  
within timeframe of 

the LTP (2040)

Not deliverable within 
the timeframe of the 

Transport Plan

Deliverable within 
the timeframe of the 

Transport Plan
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Score

-2 -1 0 1 2

Criteria

Delivery risk

Potential major 
risks e.g., in terms 
of contention, land 
requirement, TRO 
requirement and 

consultation.

Potential minor 
risks e.g., in terms 
of contention, land 
requirement, TRO 
requirement and 

consultation. 

No known major risks 
to delivery.

Improving transport 
for the user

Significant Negative 
Impacts in relation to 
improving transport 
users’ experience, 

safety, reliability, and 
inclusivity.

Minor Negative 
Impacts in relation to 
improving transport 
users’ experience, 

safety, reliability, and 
inclusivity.

Neutral Impact in 
relation to improving 

transport users’ 
experience, safety, 

reliability, and 
inclusivity.

Minor Positive 
Impacts in relation to 
improving transport 
users’ experience, 

safety, reliability, and 
inclusivity.

Significant Positive 
Impacts in relation to 
improving transport 
users’ experience, 

safety, reliability, and 
inclusivity.

Affordability

No known source 
of funding available 
or upcoming within 

the timeframe of the 
Transport Plan

Currently no committed 
funding, but a source 
is or will be available 

within the timeframe of 
the Transport Plan

Funding source is  
in place

Value for money Value for Money which 
is Very Poor

Value for Money which 
is Poor

No Value for Money 
information available 

at present

Value for Money which 
is Low or Medium

Value for Money which 
is High or Very High

Carbon reduction
The intervention 

negatively impacts on 
carbon reduction

The intervention has 
no impact on carbon 

reduction

The intervention 
positively contributes 
to carbon reduction

The intervention 
positively contributes to 

carbon reduction and 
a Carbon Assessment 
has been undertaken

Future scenarios

Score

1 2 3

Just about managing The intervention is robust in the 
scenario of ‘just about managing’

The intervention needs modified 
in the scenario of ‘just about 

managing’

The intervention is redundant in the 
scenario of ‘just about managing’

Digitally distributed The intervention is robust in the 
scenario of ‘digitally distributed’

The intervention needs modified in 
the scenario of ‘digitally distributed’

The intervention is redundant in the 
scenario of ‘digitally distributed’

Prioritised places The intervention is robust in the 
scenario of ‘prioritised places’

The intervention needs modified in 
the scenario of ‘prioritised places’

The intervention is redundant in the 
scenario of ‘prioritised places’

Urban zero carbon The intervention is robust in the 
scenario of ‘urban zero carbon’

The intervention needs modified in 
the scenario of ‘urban zero carbon’

The intervention is redundant in the 
scenario of ‘urban zero carbon’
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The scoring matrix has three main sections: the 
LTP strategic themes, the set of criteria, and the 
future scenarios. The first three scores within 
the matrix are the LTP strategic themes, which 
were self-scored by the lead promoter within 
the intervention form. The Future scenarios 
are as shown in Annex C. The remaining 
criteria are expanded upon below and were 
developed alongside available guidance with 
our stakeholders to ensure that the Government 
and our wider objectives were also considered 
when scoring the interventions:

Deliverability within  
timeframe of the Local 
Transport Plan (2040)

•	 This assesses whether the initiative is 
deliverable by 2040 or not and has a score of 
either -1 or 1. Any initiative scoring -1 would 
be deemed inappropriate for inclusion within 
this Delivery Plan but would remain within the 
wider pipeline. This considers the delivery 
risk, as described below. 

Delivery risk

•	 This assesses the potential level of delivery 
risk for each initiative, considering whether it 
is particularly contentious or novel. Particular 
risks considered include whether planning 
permission is required, if a considerable level 
of consultation is needed, and whether any 
third-party land is required. This is scored 
using the risks explicitly described by the 
promoters within the proforma, as well as 
our experience of potential delivery risks for 
certain scheme types. 

Improving transport  
for the user

•	 This assesses whether the initiative will 
provide an improvement to transport for the 
user, considering the LTP theme of integration. 
For example, this may consider whether an 
intervention is resulting in a mode of transport 
being improved in terms of reliability, 
frequency or ease of access, or a route is 
changed to become more direct or safer 
to use. This will also consider whether the 
intervention allows for improved integration 
with other modes of transport and other 
services. 

Affordability

•	 This assesses whether the initiative has a 
funding solution in place, does not have 
a funding solution but one is likely to be 
available within the timescales of the LTP (by 
2040), or no funding source is available now or 
is likely to be available within the timescales. 
This considers a wider variety of funding 
sources, including known and upcoming 
competitive Government funding, devolution 
funding, and locally available sources.

Value for money

•	 This assesses whether the initiative has any 
Value for Money (VfM) information available, 
and scores based on the VfM category. If no 
information is currently available, a score of 
zero is given, so the initiative is not penalised 
for this. 

Carbon reduction

•	 This assesses whether the initiative will 
contribute positively towards carbon 
reduction and scores the initiative higher if a 
carbon reduction assessment has also been 
completed.

Annex D: Monitoring and Evaluation  
(M&E) Framework

1. Overview

This document sets out a framework and the 
principles by which the Delivery Plan will be 
monitored and evaluated. It is vital to set out 
these principles from the offset to ensure 
that data collection can be aligned with the 
objectives and Key Performance Indicators 
(KPIs) within the Local Transport Plan and 
Delivery Plan. It also sets a baseline for the 
interventions within the Delivery Plan as they 
are further developed and implemented, 
ensuring a consistent and cohesive approach. 

2. Key principles

The three key principles of the M&E  
framework are as follows:

•	 Accountability – this is critical for any public 
body to demonstrate value for money from 
public funds and for the accurate recording 
of benefits of the interventions delivered in 
our region. 

•	 Reporting compliance – implementing high-
quality monitoring and evaluation processes 
will allow us to offer more detailed 
reporting to our stakeholders, including to 
Government departments where required 
for grant funding awards. This will also 
help expand our evidence base for further 
developing our pipeline and when accessing 
competitive funds. 

•	 Developing best practice – through 
monitoring and evaluation we can ascertain 
the types of interventions that work well in 
our region to meet the needs of the people 
in our region as well as reaching the KPIs set 
out within the Transport Plan, ensuring we 
achieve our objectives. 

These principles should be considered at both 
the Delivery Plan level and on a scheme-by-
scheme basis, to ensure that there is cohesion in 
the approaches used. 

3. Data requirements

There are a variety of approaches that can be 
used for the monitoring and evaluation of the 
Delivery Plan and the subsequent programmes 
and initiatives within it. The region has a wealth 
of data sources that we can draw from to 
monitor the KPIs within the LTP (section X), 
alongside a few national datasets.

For individual interventions, there are a variety 
of local data sources and tools that can also be 
used to obtain location or intervention-specific 
outcomes, for example pedestrian and cycle 
counters, air quality monitoring sensors, and 
public opinion surveys.

 

The following table summarises these KPIs, and 
the data sources used to determine the baseline 
at a LTP level, which can also be monitored to 
determine whether these have been achieved. 
This is further supplemented where possible by 
the potential data sources on an intervention 
basis, which could be used to demonstrate how 
individual elements of the Delivery. 
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KPI (Direction of Travel) Baseline Data Source  
(Transport Plan level) Baseline Year Data Sources (at an 

intervention level)

Sustainable travel  
(Increase the percentage of journeys made by walking,  
wheeling, cycling, and public transport as a percentage  

of total journeys in our region.)

National Travel Survey 2022
Potential for additional 
localised travel surveys  

if appropriate

Public Transport Accessibility  
(Increase the percentage of households that have access to a 

hospital, GP, secondary education, a town centre and 10,000 jobs 
within 45 minutes using public transport.)

Public Transport  
Accessibility Model 2024

Climate Action 
(Decrease annual CO2 emissions per Capita created by transport.)

Department for Business, 
Environment, Innovation and Skills 2021

Local air quality 
monitoring sensors to  

the intervention

Air Quality 
(Decrease mean hourly reading of NO2 and PM2.5)

National Automatic Urban and Rural 
Network (AURN) sites and locally 

managed automatic monitoring sites 
2022

Local air quality 
monitoring sensors to  

the intervention

Network Performance 
(Increase percentage of vehicles using the KRN and  

SRN travelling at least 85% of speed limit.)
Inrix traffic data 2022

Road Safety 
(Significantly decrease the number of people killed or seriously 

injured amongst North East road users.)

TADU killed or seriously injured  
3 year rolling average 2020-2022

Road Safety  
(Significantly decrease number of slight casualties  

amongst North East road users.)

TADU slightly injured 3 year 
rolling average 2020-2022

Uptake in ZEVs 
(Increase proportion of Percentage of all licensed vehicles 

in the region (excluding HGVs) that are ZEV. 

Department for Transport & Driver, 
Vehicle and Licensing Agency 2022

Monitoring usage of EV 
chargers – existing and 
new in the vicinity of a 

new intervention

A mixture of quantitative and qualitative data 
will be important to develop a full picture of the 
impact of the implementation of the Delivery 
Plan. A variety of tools will be used to monitor 
and evaluate the KPIs and the performance 
of the individual interventions. These will be 
dependent on the KPI/intervention and the data 
source available. 

4. Reporting progress

Progress on the Delivery Plan will be reported 
to North East CA’s Cabinet on a regular basis 
to ensure that Members are kept up to date 
with the delivery of the initiatives set out within 
the Delivery Plan, and the progress on the KPIs 
within the Transport Plan. 
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DRAFT

Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2027 

Safety, especially of women and girls, and other improvements in service quality

Making Transport 
Safer and more 

accessible for women 
and girls and other 
vulnerable groups  

North East 
Combined 
Authority

Development of a Package of safety, security and accessibility measures  
n the public transport network, making transport safer for women,  

girls and other vulnerable groups developed with initial revenue delivery 
and longer-term capital delivery through CRSTS 2. 

£300,000 Behaviour 
Change

Metro Gateline 
Upgrades and 
Improvements 

Nexus Improved gatelines at stations on the network to include remote monitoring. £2,500,000 Metro

Making Bus 
Infrastructure more 

accessible, safer and a 
higher standard

North East 
Combined 
Authority

Tranche 1: Safe and accessible bus infrastructure.  
Tranche 2: Upgrading regionwide bus infrastructure to an agreed standard.  £5,000,000 Bus and  

Last Mile

Integrating the 
timetabling of services 

and onward journey 
information

North East 
Combined 
Authority

Actions to manage and integrate timetabling, working towards a fully 
integrated public transport network with short term information provision. N/A

Information, 
Ticketing and 
Technology

Accessibility Audits 
and Training 

North East 
Combined 
Authority

Review of the physical accessibility of the network with an emerging action 
plan and the delivery of a training programme for staff across transport 

delivery and operations.
£100,000 Behaviour 

Change
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2027 

Connections between different transport types

Connected stations 
(phase 1)

North East 
Combined 
Authority

Connecting stations via public and sustainable means. Delivering an uplift in 
EV charging and enhanced active travel links. Phase 1 is provided by CRSTS 

1 funding, Phase 2 will be developed for future funding opportunities.
£6,000,000 Heavy Rail

 Bike and Ebike Hire 
Programme 

North East 
Combined 
Authority

Development of a regional bike hire programme that is affordable to help 
people cycle who aren’t able to own/afford a bike. Integrated as part of the 

region’s sustainable transport network. Hubs will be located at strategic 
points around the region (transport interchanges, employment sites, town 

and city centres, residential areas).

TBD Active Travel

Mobility Hubs
North East 
Combined 
Authority

Delivery of Mobility Hubs as a trial across the region to inform subsequent 
offer, focused on last mile connectivity. £1,500,000 Behaviour 

Change

National Highways 
Partnership

North East 
Combined 
Authority

Partnership with National Highways to ensure collaboration and the 
effective management of the Strategic Road Network. N/A Road
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2027 

Safety, especially of women and girls, and other improvements in service quality

 Supported Travel 
Enhancements  

Phase 1 package in 
Tyne and Wear. 

Northumberland 
County Council

 Supported Travel Schemes provided by Nexus on average provide £5.72 of 
Social Value for each journey completed. Enhancing and/or expanding the 
current schemes will support more individuals across the region and make 

travel safer for women and girls. 

TBD Revenue

Rail Reform including 
North East Rail 

Partnership

North East 
Combined 
Authority

Work with GBRTT and other rail industry stakeholders to progress  
agreement of rail partnership with GBR (once established), giving the NE 

greater influence over the rail network.
N/A Heavy Rail

Measures to enhance 
Bus passenger 

experience 

North East 
Combined 
Authority

Continue Community Bus Partnerships, inclusive of ambassadorial 
programmes and funding for local improvements and initiatives raised 

through them. 
TBD Bus and  

Last Mile

Supporting, 
maximising and 

enhancing existing  
bus routes and  

key services

North East 
Combined 
Authority

Protecting existing routes and key services and delivering  
nhancements to the network to deliver greater frequency and  

accessibility across the network.
£35,527,912 Revenue

Travel Safe 
partnership

North East 
Combined 
Authority

Establishment of a Travelsafe Partnership with Transport Operators. TBD Revenue

Transport Inclusion  
- Safety

North East 
Combined 
Authority

Short term measures to improve safety at stations across the  
Metro, Bus and Rail Network working with Northumbria Police  

and the British Transport Police.
£1,000,000 Revenue



Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2027 

Reach and resilience of infrastructure 

North Shields Ferry 
Landing Nexus Relocation of the Ferry landing on the north bank of the Tyne to tie in with 

the regeneration of the fish quay area. £14,500,000 Ferry

Electric Vehicle 
Charging Network

North East 
Combined 
Authority

Starting the delivery of the largest electric vehicle charging network in the 
country. This project will install approx. 200 EV chargers across the North 

East. The location of the charging points will be determined through an 
enabling study, and sites will be chosen based on the requirement for the 

charging infrastructure to be easily accessible to a range of different users. 
(Phase 1 is delivered through CRSTS focused on filing gaps in the network 

with Phase 2 being developed thereafter). 

£4,600,000 Decarbonisation

Residential Electric 
Vehicle Charging 

North East 
Combined 
Authority

The expansion of our EV charging network focusing on residential areas 
where there is a lack of off street parking. Initial forecast of the delivery of 

over 1200 charging points.
£15,800,000 Decarbonisation

Delivering improved 
all user connections  

to Blyth 

Northumberland 
County Council

Delivery of a relief road for Blyth which will create additional radial capacity 
for Blyth, reducing congestion, improving bus journey time reliability, and 
creating the space for high quality segregated cycle corridors identified 
through the Local Cycling and Walking Infrastructure Plan for the town.

£46,000,000 Road

Ticketing and fares 

 New payment 
technologies for Metro  

(EMV)
Nexus Delivery of contactless solutions on Metro to be delivered by 2027  

to allow tap on tap off payment mechanisms. £10,000,000
Information, 

Ticketing and 
Technology

Supported Travel 
Enhancements

North East 
Combined 
Authority

Subsidised fares to 2027. £40,000,000 Revenue
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2027 

Planning journeys/Informing users/Supporting Customers

Bus Reform
North East 
Combined 
Authority

Investigate options for Bus Reform. £8,500,000 Bus and  
Last Mile

Delivery of 
Education based 

Sustainable transport 
opportunities

North East 
Combined 
Authority

Delivery of a range of transport initiatives to support access to education. £100,000 Active Travel

Active Travel 
Champion

North East 
Combined 
Authority

Commencing a walking and cycling ambassadorial programme. £300,000 Active Travel

Fares communication 
and promotion

North East 
Combined 
Authority

Ensuring passengers get value for money through the most appropriate  
fare with an awareness raising exercise. £20,000

Information, 
Ticketing and 
Technology
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2032

Safety, especially of women and girls, and other improvements in service quality

Railway Assets Review
North East 
Combined 
Authority

Commission a study into the assets of the railway to improve conditions for 
local rail operations including their accessibility, achievement of objectives 

and potential delivery models including opportunities, costs and risks 
(would include looking at public control of stations).

N/A Heavy Rail

Making Transport 
Safer and more 

accessible for women 
and girls and other 
vulnerable groups  

North East 
Combined 
Authority

Delivery of a Package of safety, security and accessibility measures on  
the public transport network, making transport safer for women, girls  

and other vulnerable groups developed with initial revenue delivery and 
longer-term capital delivery through CRSTS 2. 

£99,770,000 Behaviour 
Change

Connections between different transport types

Connected Stations 
including Cycle 
parking and EV 

charging and Digital 
Connectivity (Phase 2)

North East 
Combined 
Authority

Connecting stations via public and sustainable means. Delivering an uplift in 
EV charging and enhanced active travel links. £30,000,000 Active Travel

 Bike and Ebike Hire 
Programme 

North East 
Combined 
Authority

Delivery of a regional bike hire programme that is affordable to help people 
cycle who aren’t able to own/afford a bike. Integrated as part of the region’s 

sustainable transport network. Hubs will be located at strategic points 
around the region (transport interchanges, employment sites, town and city 

centres, residential areas).

TBD Active Travel

Refurbishing Heworth 
Interchange bus 

station 

Gateshead 
Council 

Remodelling of Heworth Interchange at a surface level improving 
connections for buses into and out of the interchange. £10,500,000 Bus and  

Last Mile

Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2027 

Connections between different transport types

Bus Reform
North East 
Combined 
Authority

Implement findings of Bus Reform. Costs will be fully defined 
following scheme development. TBD Bus and  

Last Mile

Enhancing the supply 
and quality of Public 
Transport passenger 

information 

Nexus
The scheme will deliver enhanced public transport information  

via a range of means utilising digital and physical means integrating  
ith recent investments. 

£16,000,000
Information, 

Ticketing and 
Technology

Delivering more 
accessible Public 

Transport Information 
at stations

Nexus

The NE has existing Visual equipment around the region in the form of 
Passenger Information Displays at stations and selected stops. This will 
be upgraded and expanded with additional forms of audio and visual 
technology to maximise information for all groups in society, including 

wayfinding, customer  and real time information. 

TBD
Information, 

Ticketing and 
Technology

 Sustainable travel 
projects including 

school streets

North East 
Combined 
Authority

Further active Travel and sustainable transport promotion within schools. £5,000,000 Behaviour 
Change

Access to Active 
Travel Equipment 

scheme

North East 
Combined 
Authority

Identifying and supporting the development of access to equipment 
schemes such as cycle grants or loans / cycle to work or education schemes 

for those not in full time employment. This includes exploring a Cycle to 
Work Alliance. Ensuring people have the means to travel sustainably. 

£140,000 Active Travel
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2032

Reach and resilience of infrastructure

 Metro Essential 
renewals (post 2025) Nexus

A fully costed 10 year asset management replacement plan. Prioritised 
so most urgent work done first. Allows for long term approach to capital 

funding. Inclusive of £5m for track improvement works at Howdon.
£255,000,000 Metro

Tyne and Wear Metro 
Re-Signalling Nexus

A new signalling system for Tyne and Wear Metro, to replace the current, 
outdated system to allow Metro to continue to operate safely, linking with 

capacity enhancements and expansion of the Metro network.
£413,000,000 Metro

Rail Extensions 
Phase 1 - Washington 
connected by Metro

North East 
Combined 
Authority

Extending the Tyne & Wear Metro to Washington using the Leamside Line 
alignment from Pelaw to Washington, with a new section of track south of 
the Viaduct then connecting to the former Durham-Sunderland Railway 

alignment to join the existing Metro network at South Hylton. 

£900,000,000 Heavy Rail

Ferryhill station and 
Sedgefield Parkway

Durham 
County 
Council

Reopening of Ferryhill Station and a new parkway at Sedgefield  
creating link to Teesside and safeguard future Leamside Line aspirations  

or a Tyne-Tees route. 
TBD Heavy Rail

Upgrades to Seaton 
Burn/Fisher Lane A1/

A19 Junctions 

National 
Highways

Interim upgrades to improve capacity to support economic  
growth and improve safety.

Funding 
External Road

 Upgrades to Moor 
Farm Junction

National 
Highways

Interim upgrades to improve capacity to support economic  
growth and improve safety.

Funding 
External Road

Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2032

Reach and resilience of infrastructure

Bowburn Relief Road 
Durham 
County 
Council

Reducing the pressure on J61 of the A1(M) and reduce traffic volumes 
through Bowburn village to facilitate further employment development to the 
south west of Bowburn village adjacent to the site of the Amazon warehouse 
and Integra 61. A relief road to bypass the A177 at Bowburn is proposed to 

intercept traffic travelling between the A688 and the A177 (in both directions). 

£26,000,000 Road

 A194 White Mare 
Pool comprehensive 

junction solution

South 
Tyneside 
Council

Interim solution or a fully comprehensive junction solution that  
has been developed to mitigate concerns with congestion, road safety  

and air quality. Will achieve the corporate objectives and those of  
others, including National Highways.

£50,000,000 Road

 Murton Gap  
Delivering the New 

Metro station in North 
Tyneside 

North 
Tyneside 
Council

Development of new station on the Northern Metro loop, and  
associated infrastructure/ equipment, linked to key sites in the  

North Tyneside Local Plan (Murton Gap).
£12,000,000 Metro

 Future extensions for 
the Northumberland 

Line

Northumberland 
County Council

Improving accessibility to South East Northumberland by rail through 
additional stations and investigating extensions. Exploring connections to 

Blyth and Butterwell.

Funding 
External Heavy Rail

 North East active 
travel network

North East 
Combined 
Authority

Delivering a fully joined-up and region-wide active travel network for walking 
wheeling and cycling, linking together existing parts of our active travel 

networks, parks and greenspaces. Designed to a consistent standard with a 
strong, identifiable brand. Investments will be targeted to extend benefits of 
existing schemes and existing spaces. Working closely with the community 

and wider stakeholders to deliver appropriate interventions. 

£100,000,000 Active Travel

 Film Studio enabling 
infrastructure

Sunderland 
City Council

Additional highway infrastructure to accommodate growth. New road 
layouts, junctions and public transport infrastructure will be required. £10,000,000 Road
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2032

Ticketing and fares 

 Comprehensive 
ticketing and 

information package 

North East 
Combined 
Authority

"Sponsoring the delivery of a comprehensive cross modal ticketing, 
information and planning services solution built in partnership with 
authorities and operators. Building on work with EMV and Pop 2.0.  

the project will deliver a single smart transport payment system, real time 
mapping and will be delivered in phases. 

£8,000,000
Information, 

Ticketing and 
Technology

Subsidised Fares 
package 

North East 
Combined 
Authority

Builds on the Supported Travel Enhancements in Phase 1. Options to be 
considered include free travel for under 18's across the network and those 
leaving care and Travel passes for bus / metro for those getting back into 

work or training. (Indicative costs provided based on delivery to date).

£40,000,000 Revenue

Delivery by 2040

Safety, especially of women and girls, and other improvements in service quality

Tyne Valley journey 
time improvements 

Great British 
Railways

Improving local rail conditions reducing end to end journey times  
to be more competitive with car based journeys.

Funding 
External Heavy Rail

Next Generation 
Stations programme 

- upgrading our 
interchanges

North East 
Combined 
Authority

Next generation stations and interchange upgrades programme. A package 
of upgraded and new interchanges, stations and stops assimilated in 

partnership with promoters and Operators  to test and trial design and 
technology solutions.

TBD Bus and  
Last Mile

Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2040

Reach and resilience of infrastructure

Major upgrade to the 
East Coast Mainline

Great British 
Railways

Major upgrade via East Coast Main Line to include provision for a 7th  
path for  high speed passenger services.

Funding 
External Heavy Rail

Reopening the 
Leamside Line

Great British 
Railways

Delivery of the Leamside Line to provide capacity relief to the  
East Coast Mainline and local connectivity benefits.

Funding 
External Heavy Rail

Upgrades to Seaton 
Burn/Fisher Lane A1/

A19 Junctions 

National 
Highways

Long term upgrades to improve capacity to support  
economic growth and improve safety.

Funding 
External Road

 Upgrades to Moor 
Farm Junction

National 
Highways

Long term upgrades to improve capacity to support  
economic growth and improve safety.

Funding 
External Road

 A19 junction 
improvements and 

capacity upgrades in 
North Tyneside, South 
Tyneside, Sunderland 
and County Durham

National 
Highways

Incorporates: 
- A19-A193 Howdon interchange signalisation; 

- A19 junction and on-line improvements between Killingworth interchange 
and Coast Road/Silverlink interchange 

- A19/A1056 Killingworth 
- Bridge improvements at Hylton 

- Jarrow - Lindisfarne Improvements

Funding 
External Road
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Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2040

Reach and resilience of infrastructure

A69 route 
improvements

National 
Highways

A69 route improvements to improve safety and network performance 
including potential dualling and/or climbing lanes and targeted junction 

improvements west of Hexham (including the B6351 Hexham west junction).

Funding 
External Road

Sunderland 
Station capacity 
improvements 

and track layout 
improvements 

Sunderland 
City Council

Indicative proposal to reopen the second island platform and increase the 
number of tracks running through the station to four and increasing National 

Rail services calling at Sunderland Station.
£50,000,000 Heavy Rail

Durham Coast Line 
(route upgrade and 

service improvements)

Great British 
Railways

Durham Coast Line (route upgrade and service improvements) to facilitate 
local rail  connectivity to Darlington and York.

Funding 
External Heavy Rail

Delivery of East 
Gateshead Station

Gateshead 
Council Station to serve Gateshead centre and Quays. £20,000,000 Heavy Rail

 New Metro Stations Nexus
Develop new stations, in line with Metro expansion corridors to improve 

access and connectivity to the system. A programme of these will be 
developed in line with Metro demand studies.

£79,000,000 Metro

Scheme Name Promoter Scheme Description Total Cost Scheme Type

Delivery by 2040

Reach and resilience of infrastructure

 Improvements in 
zero carbon public 
transport options

North East 
Combined 
Authority

Securing funding and considering alternative funding and finance options 
to support the greater roll out of low emission vehicles and vessels, 

incorporating electric, gas and hydrogen solutions. This package focuses 
specifically on Bus.

£50,000,000 Decarbonisation

 Metro and Local  
Rail  Enhancements 

(Phase 2)

North East 
Combined 
Authority

Local Rail Enhancements package for the existing rail network  
delivering improvements to existing network, to enhance frequency, 

punctuality and deliver journey time savings.
£2,500,000,000 Heavy Rail

Riverside Sunderland 
Low level Pedestrian 

bridge

Sunderland 
City Council

A moveable or opening non motorised user bridge at the lower  
level of the River Wear  at Riverside Sunderland. £30,000,000 Active Travel

Investigating new 
Strategic River 

Crossings within the 
region

North East 
Combined 
Authority

Delivery of new river crossings to support resilience of structures. £40,000,000 Road

Delivering Northern 
Powerhouse Rail (East 

West Connectivity)  
in Full

Great British 
Railways

Improvement connectivity and journey time between the North East,  
West Yorkshire and North West through the delivery of Northern 

Powerhouse Rail in full.

Funding 
External Heavy Rail

Completing the A1 
Dualling to Scotland

National 
Highways Completion of  the dualling of the A1 from Morpeth north into Scotland. Funding 

External Road
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

CA24

 Customer 
Experience Strategy 

and delivery of 
measures to support 

an integrated network

North East 
Combined 
Authority

To help our residents and visitors  undertake integrated journeys we 
need an integrated transport network which meets users' needs and 
is attractive. A integrated transport network which is simple and easy 
to use, affordable and gets people to where they need to be will key 

in encouraging people to travel sustainably where possible, freeing up 
the road network for essential journeys that need to be made by car or 
van.  This customer support strategy will set out measures to support 
customers at each stage of their journey, from the point of deciding to 
travel right through to arriving at their end destination and a series of 

first phase measures that will be invested in.

£5,050,000 Behaviour 
Change

DU32

Baths Bridge - Create 
an active mode link 

across the Wear 
linking residential, 
employment and 
education sites. 

Durham 
County 
Council

Replace the footbridge over the Wear for pedestrians and cyclists. £6,500,000 Active Travel

GA26 Mobility Hubs Gateshead 
Council

Across the funding period will install 5 multi-modal mobility hubs, 
strategically integrated into the public transport network. £1,500,000 Behaviour 

Change

GA31 MetroGreen 
Intermediate schemes

Gateshead 
Council

Facilitating development in the area action plan area of Metro 
Green through sustainable transport improvements. £10,000,000 Active Travel

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

GA39 Traffic monitoring 
infrastructure

Gateshead 
Council

There is an established need for data collection and monitoring 
of vehicular traffic and the use of active modes across the North 

East. This requires counters to be installed and maintained at 
strategic points on the network. These counters regularly need to 

be updated and renewed.

£500,000 Active Travel

NE09 Connected 
Communities

Newcastle 
City Council Delivery of community based active travel opportunities. £20,000,000 Active Travel

NE11

Central Newcastle 
- Walking, Cycling 

and Public Transport 
improvements

Newcastle 
City Council

Investment in public transport, walking and cycling to  
enable a zero carbon central Newcastle. £25,750,000 Active Travel

NO17
Recreational cycle 

network development 
in Northumberland

Northumberland 
County Council

Capital investment targeted at improving the walking and  
cycling networks in Northumberland to support greater 

opportunities for recreational cycling and accessing the visitor 
attractions across the county by active modes. 

£3,000,000 Active Travel

NO19 Blyth to St Mary’s 
Active Travel Scheme

Northumberland 
County Council

Delivering a segregated high quality active travel route  
from Blyth to the North Tyneside border. £7,500,000 Active Travel

Transport Pipeline 2025-2027 (Wider Schemes)
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

NO20
Connected Stations - 
Delivery of elements 
in Northumberland

Northumberland 
County Council

1. Bedlington - Bus connectivity, sympathetic to the LUF  
walking and cycling corridor. 

 
2. Station signage - All stations, improved signage for onward 

connectivity, details on bus connections, walking and cycling routes. 
 

3. Morpeth and Hexham - Brompton e bike storage. 
 

4. Cycle storage - Morpeth, Prudhoe, Haltwhistle. 
 

5. Station facilities audit - Station audits, a research study.

£5,000,000 Heavy Rail

NT03

Delivery of the 
transport elements of 
the North Shields Fish 

Quay Plan

North 
Tyneside 
Council 

Improve sustainable links between Fish Quay, town centre and 
active travel routes and complement wider regeneration. £10,000,000 Active Travel

NT06

Improving Wallsend 
town centre public 
realm delivery and 

improve accessibility 
for all users

North 
Tyneside 
Council

Improve public realm and accessibility in the Wallsend town centre 
area, building on earlier regeneration work. £6,965,400 Active Travel

NT14
Coastal Connectivity 
Visitor Economy Area 

Plan

North 
Tyneside 
Council

Extension of high quality active travel links and public realm 
enhancements linking to local district and town centres. £7,000,000 Active Travel

NX21 Callerton Park and 
Ride Extension Nexus Expand Car park and improve all facilities. £4,200,000 Park and 

Ride

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

ST01
Improved Cycling 

Links to Tyne 
Pedestrian Tunnel

South 
Tyneside 
Council

Improved connections on both the South and North side  
of the Tyne Pedestrian Tunnel. £2,000,000 Active Travel

ST15 Micro Mobility Hub
South 

Tyneside 
Council

Delivery at South Shields Interchange of a 16 bay  
automated bike hire machine. £300,000 Active Travel

ST20
South Shields Town 
Centre Active Travel 

Route

South 
Tyneside 
Council

The proposed route would provide a direct and dedicated route 
over 1.4km between the Ferry Landing to the South Shields 

Foreshore along King Street providing seamless access to South 
Shields Town Centre, Public Transport Interchange and Ferry 

Terminal. This is in addition to providing access for the proposed 
South Tyneside college relocation into the Town Centre.

£2,989,471 Active Travel

Tr
an

sp
or

t P
ip

el
in

e 
20

24
-2

02
7 

(W
id

er
 S

ch
em

es
)

North East Local Transport Plan (LTP) – Delivery Plan	 8584	 North East Local Transport Plan (LTP) – Delivery Plan



Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Planning journeys/Informing users/Supporting Customers

CA02
Regionwide behaviour 
change package and 

campaign

North East 
Combined 
Authority

An initial package focused on support more sustainable and 
integrated travel - Funded on an annual basis - funding references  

5 years of funding.
£7,500,000 Revenue

CA10
Regional Transport 

Model and Monitoring 
package

North East 
Combined 
Authority

Development of a regional transport model for analysis and 
decision making together with monitoring tools. £500,000

Information, 
Ticketing 

and 
Technology

CA16
Improved mapping 

and promotion of the 
Active Travel network

North East 
Combined 
Authority

Sponsoring the development of outward facing promotional 
material, including an interactive map perhaps integrated with an 

app development and highlighting a network of servicing locations 
for equipment. Also includes a common approach to monitoring 

and evaluating use on the active travel network, linked to a placed 
based management approach.

£1,150,000 Active Travel

CA17

Integrating health and 
transport planning 
with active travel 

prescriptions

North East 
Combined 
Authority

A clear action plan for initiatives between the NHS, Public Health 
Directors and the North East CA including spend to save initiatives.  £50,000 Active Travel

CA29
Regionwide 

Infrastructure 
Mapping Application

North East 
Combined 
Authority

Deliver a Regional infrastructure and asset map which enables 
connectivity solutions to unlock further strategic growth sites 

(housing and employment) to be realised. This will include an online 
platform to enable local trade, deliveries and international exports.

£250,000

Information, 
Ticketing 

and 
Technology

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Planning journeys/Informing users/Supporting Customers

CA44
 North East active 
travel partnership 

board

North East 
Combined 
Authority

The creation of this Board will provide a strategic steer on the 
direction of Active Travel in the region. N/A Active Travel

CA45 Accessibility Forum
North East 
Combined 
Authority

The creation of an EV Infrastructure accessibility Forum, including 
local stakeholders and disability groups. This scheme will make 
sure those with disabilities and mobility issues are heard when 

developing the public charging network.

N/A Road

CA46   EV Partnership 
Steering Group

North East 
Combined 
Authority

Setting up an EV Partnership group with the public/private sector 
and Distribution Network Operators (DNOs) to support, build, and 

grow the EV charging infrastructure across the North East. 
N/A Decarbonisation

CA52
Active Travel 

Infrastructure Design 
Training

North East 
Combined 
Authority

Active travel route infrastructure design training for local authority 
officers and members £20,000 Active Travel

CA53
Work-based 

Sustainable Travel 
Programme 

North East 
Combined 
Authority

Working with businesses regionwide to ensure employees and 
employers have the tools and information to travel sustainably. 
Including staff travel surveys, personalised travel planning with 
staff, cycle training, transport hubs, cycle maintenance, work 
champions, work sustainable travel competitions, business 

accreditation awards, promotional activities, etc.

£20,000 Behaviour 
Change

CA57

Influence the National 
NPPF Transport 

Working group to 
integrate transport

North East 
Combined 
Authority

Delivering change in ensuring positive approaches to the NPPF 
when it comes to the integration of transport N/A Behaviour 

Change
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Planning journeys/Informing users/Supporting Customers

CA59
North East Travel 
Plan Accreditation 

Scheme

North East 
Combined 
Authority

Travel plan accreditation scheme, where businesses are 
encouraged to have an up-to-date travel plan in place, where 
they can evidence the measures in the travel plan they have 

accomplished.  Can be based on gold, silver and bronze standards 
(or similar) with some sort of incentive (such as funding to provide 

on site cycle parking facilities, press coverage, etc.

TBD Revenue

CA60
Regionwide Travel 

behaviour change: EV 
campaign

North East 
Combined 
Authority

Creation of a behaviour change team within North East CA, a 
regional promotional campaign for EV, EV charge points, public 

transport and active travel, and a gamification pilot. Also includes 
fares marketing, school journey planning education, Travel Plan 

accreditation and travel planning bond. 

£100,000 Revenue

CA63
 Real Time Passenger 
Information Screen 

replacements

North East 
Combined 
Authority

RTPI screen upgrade / new screen roll out programme. £1,000,000

Information, 
Ticketing 

and 
Technology

DU01 DCC Network 
Resilience

Durham 
County 
Council

Digitising all countywide TROs in line with government  
DfT aspiration. £400,000

Information, 
Ticketing 

and 
Technology

DU08 Durham Digital Twin
Durham 
County 
Council

Utilise data collection technology including cameras and traffic 
signals to improve public transport reliability and air quality and 

reduce congestion and environmental impact.
£5,000,000

Information, 
Ticketing 

and 
Technology

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Planning journeys/Informing users/Supporting Customers

GA28 School Streets within 
Gateshead

Gateshead 
Council

Seeking to support Active Travel as the preferred means of travel to 
school - reducing growing traffic congestion around schools which 

adversely impacts road safety, air quality and health.
£1,000,000 Active Travel

GA32

Tyne Bridge 
Sustainable 

Maintenance (Interim 
Measures)

Gateshead 
Council

Sustainable transport measures associated with the Tyne Bridge 
restoration works. £6,500,000 Active Travel

ST07
Delivery of School 

Streets in South 
Tyneside

South 
Tyneside 
Council

Delivery of a range of transport initiatives to support children going 
back to school with a particular focus on reducing car trips and 

improving the environment.
£750,000 Active Travel

ST19

Traffic Signal 
Improvements in 

South Tyneside along 
Strategic Corridors

South 
Tyneside 
Council

Traffic Signal Improvements in South Tyneside  
along Strategic Corridors

Locations include the following - A185 / Jarrow Slake /  
Port of Tyne - Jarrow, A185 - Station Road - Hebburn, Station Road / 

Glen Street - Hebburn

£1,000,000 Maintenance

SU36 Social Prescription for 
Active Travel

Sunderland 
City Council

Expansion of the self-funded Active Travel Prescribing  
project carried out in the city. £5,000,000 Behaviour 

Change

UTMC01

Bus Priority and 
Urban Traffic 

Management and 
Control (UTMC) 

System

Newcastle 
City Council

The UTMC operates within Tyne and Wear and Durham and requires 
maintenance to ensure it can continue to meet the needs of the 

region in managing the signals across the network and delivering bus 
network improvements in respect of punctuality and reliability.

£2,500,000 Road
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

CA07

Fund replacement 
and upgrade 
of existing EV 
infrastructure

North East 
Combined 
Authority

Plug funding gap to replace and or upgrade EV legacy equipment. £600,000 Decarbonisation

CA35

Creation of a North 
East road and 

highways strategy for 
all users

North East 
Combined 
Authority

Create a regionwide road strategy and road safety strategy for the 
Strategic, Major and Key Road networks. £50,000 Road

CA36 Increasing Strategic 
Maintenance budgets

North East 
Combined 
Authority

Secure additional strategic highways maintenance budget 
harnessing technology to monitor, deliver targeted improvements  

to keep the network operating smoothly for all. 
£60,000,000 Road

DU05 Bishop's Gateway
Durham 
County 
Council

Create a link road from A688 to Jocks Bridge which will facilitate 
parking associated with tourism events. £9,500,000 Road

DU22 A690 Stabilisation
Durham 
County 
Council

Planned: Maintain the A690 from Gilesgate Roundabout to A1(M),  
a key commuter route into and out of the City.  

The structural integrity of the A690 is currently a risk as ongoing 
and increasing land movements threaten A690 failure. To address 
this problem, the delivery of vital ground stabilisation works are 
proposed to maintain network resilience and safeguard this key 
route serving Durham city, a route which connects Durham City 

with the A1(M) and is the only east-west vehicular crossing over the 
River Wear.

£17,985,000 Maintenance

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

DU24 Electrification of P&R 
fleet

Durham 
County 
Council

Durham City currently suffers from poor air quality as defined by 
the Council's Air Quality Management Area and linked Air Quality 

Action Plan. To address this problem and reduce vehicle emissions 
within the city, it is proposed to convert Durham County Council's 

Park & Ride bus fleet from diesel to electric.

£5,000,000 Decarbonisation

DU27

Bishop Auckland 
Active Mode and 

Public Realm 
improvements. 

Durham 
County 
Council

Create and improve an active travel route from West Auckland 
to Bishop Town Centre routing through the town centre, passing 

multiple key employment and retail areas. 
£5,000,000 Active Travel

GA02
Small scale cycling 

improvements 
(Gateshead)

Gateshead 
Council 

Package of small scale improvements and additions to the  
ycle network across Gateshead assisting to deliver the  

Council’s Cycling Strategy.
£3,000,000 Active Travel

GA08 Highway structures 
major maintenance

Gateshead 
Council Major maintenance works to highway structures across Gateshead. £5,000,000 Maintenance

GA12 High Spen to 
Greenside cycle route

Gateshead 
Council

Provision of off road shared use path between High Spen and 
Greenside alongside Spen Lane to provide sustainable transport 

routes in the outer west.
£700,015 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

GA17 Derwent Cycle Route 
Improvements

Gateshead 
Council

Various cycle improvements linked to housing development in west 
Gateshead. This scheme will look to create a LTN 1/20 compliant 
cycle lane directly beside the A694, filling in the gap in Route 14 

between Burnopfield Road and Thornley View.

£394,865 Active Travel

GA21

Road network 
maintenance 
including on 

unclassified roads

Gateshead 
Council

Unclassified roads make up over 85% of the overall road length 
 in Gateshead, with a total of 782 kilometres to be maintained.  

This is a maintenance package.
£5,000,000 Maintenance

GA27
Birtley town centre 

active travel 
improvements

Gateshead 
Council Provision of walking and cycling facilities up to LTN 1/20 standards. £7,499,112 Active Travel

GA29 Askew Road West 
cycleway

Gateshead 
Council

Askew Road (between the Redheugh Bridge junction and the 
junction with West Central Route) is presently urban dual 

carriageway. The scheme would repurpose one of the carriageways 
for use as a dedicated two way cycle route with the other side being 

converted to standard single way carriageway in either direction.

£4,000,000 Active Travel

NE15

Delivery of local 
walking and cycling 

improvements across 
Newcastle

Newcastle 
City Council Investment in top priority LCWIP routes and junctions. £37,539,000 Active Travel

NE16 Coast Road Newcastle 
City Council

Consideration of the potential for active and sustainable  
olutions on the Coast Road. £16,000,000 Active Travel

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

NO03

Critical rural road 
maintenance 
Programme 
(countywide)

Northumberland 
County Council

To repair and strengthen key roads underpinning the rural and 
regional economy including access to 

key tourist destinations (Hadrian’s Wall World Heritage site, 
Northumberland National Park including 

International Dark Skies Park) , timber extraction and quarrying.

£10,000,000 Maintenance

NO13 Northumberland 
LCWIP

Northumberland 
County Council

Capital investment targeted at improving the walking and cycling 
networks in the 12 main towns of Northumberland.  Proposed 

schemes will vary from town to town and would involve physical 
segregation of road users; traffic calming and road safety measures; 
providing dropped kerbs and tactile paving and improved crossing 

facilities, essentially improving the safety and convenience of 
walking and cycling and supporting a shift in the way we travel.   

TBC Active Travel

NT01
Improvements to key 
sustainable routes in 

North Tyneside

North 
Tyneside 
Council

Sustainable improvements at various locations on key strategic 
sustainable routes within the borough. £20,000,000 Active Travel

NT13

Improvements to 
public realm and 
infrastructure for 
cycling, walking, 

wheeling and horse 
riding to support 

accessibility as part 
of the regeneration 

of the North West of 
North Tyneside.

North 
Tyneside 
Council

Improvements to public realm and infrastructure for cycling, 
walking, wheeling and horse riding to support accessibility as part 

of the regeneration of the North West of North Tyneside.
£5,630,417 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

NT16

Highway and 
structural 

maintenance work 
to address the 

maintenance backlog

North 
Tyneside 
Council

Expand delivery of highway and structural maintenance works  
to stabilise the highway maintenance backlog £5,000,000 Maintenance

ST02
Highway Maintenance 
Resurfacing Backlog 

in South Tyneside

South 
Tyneside 
Council

The council's Highway Asset Plan indicates a backlog of  
maintenance of over  £80m, in order to improve this position and  

to reduce the backlog further investment is required.
£5,000,000 Maintenance

ST03
Commercial Road 

Multi-Modal Corridor 
Improvements

South 
Tyneside 
Council

Strategic Transport Improvements throughout Commercial Road  
to facilitate development at Holborn Riverside. £2,500,000 Road

ST04
A185 upgrade to 

support the Port of 
Tyne

South 
Tyneside 
Council

Congestion relief at Howard Street at A19 entry. This will  
improve severe congestion at the A19/Tyne tunnel especially  

uring peak times.
£25,000,000 Road

ST05 A19 Southbound Lane 
Gain / Lane Drop

South 
Tyneside 
Council

Introduction of an additional carriageway between the A185 and 
A194 junctions on the A19 Southbound to alleviate congestion. This 

scheme also benefits Non Motorised Users and is intrinsically linked 
to the operation and performance of Port of Tyne and IAMP. 

£10,000,000 Road

ST06
A185 / Howard Street 
Multi Modal Corridor 

Improvements

South 
Tyneside 
Council

Consideration to strategic junction improvements at the Howard 
Street / Tunnel Portal to improve traffic movements. £2,500,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

ST09

Strategic Corridor 
Improvements 

between Testo's 
and Boldon Asda 

junctions

South 
Tyneside 
Council

Scheme will involve the significant remodelling of the junction and 
some of the wider area in order to prioritise bus movements and 

journey times. Additional effects will include improved road safety 
and general journey time optimisation.

£3,500,000 Road

ST10

Abingdon Way / 
Hedworth Lane 

Multi Modal corridor 
improvements

South 
Tyneside 
Council

Abingdon Way / Fellgate Avenue / Hedworth Lane Junction 
Improvements. £1,000,000 Road

ST11
A194 Multi-

Modal Corridor 
Improvements

South 
Tyneside 
Council

The A194 is the major access road to South Shields Town Centre. 
The purpose of this scheme will be to local at multi-modal 

improvements along the A194 between the junction with West Way 
and Crossgate, South Shields to deliver improvements to all modes.

£3,500,000 Active Travel

ST12
A1018 Multi-

Modal Corridor 
Improvements

South 
Tyneside 
Council

This scheme will focus on the A1018 between South Shields and 
Sunderland. It will involve a corridor approach in order to deliver 
multimodal improvements with a view to improving accessibility  

or sustainable transport. 

£5,000,000 Active Travel

ST13

A183 Strategic 
Transport Corridor 

(NCN 1 - Phase 
2) - Connecting to 

Sunderland Boundary 
- Souter to Whitburn

South 
Tyneside 
Council

This scheme will complete the upgrade of NCN1 from South 
Shields to Sunderland. Focussing specifically on a section through 
Whitburn. We will upgrade to LTN1/20 standard a route to allow 

seamless, long distance and cross boundary travel.

£7,500,000 Active Travel

94	 North East Local Transport Plan (LTP) – Delivery Plan



Tr
an

sp
or

t P
ip

el
in

e 
20

24
-2

02
7 

(W
id

er
 S

ch
em

es
)

North East Local Transport Plan (LTP) – Delivery Plan	 97

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

NT16

Highway and 
structural 

maintenance work 
to address the 

maintenance backlog

North 
Tyneside 
Council

Expand delivery of highway and structural maintenance works  
to stabilise the highway maintenance backlog £5,000,000 Maintenance

ST02
Highway Maintenance 
Resurfacing Backlog 

in South Tyneside

South 
Tyneside 
Council

The council's Highway Asset Plan indicates a backlog of  
maintenance of over  £80m, in order to improve this position and  

to reduce the backlog further investment is required.
£5,000,000 Maintenance

ST03
Commercial Road 

Multi-Modal Corridor 
Improvements

South 
Tyneside 
Council

Strategic Transport Improvements throughout Commercial Road  
to facilitate development at Holborn Riverside. £2,500,000 Road

ST04
A185 upgrade to 

support the Port of 
Tyne

South 
Tyneside 
Council

Congestion relief at Howard Street at A19 entry. This will  
improve severe congestion at the A19/Tyne tunnel especially  

uring peak times.
£25,000,000 Road

ST05 A19 Southbound Lane 
Gain / Lane Drop

South 
Tyneside 
Council

Introduction of an additional carriageway between the A185 and 
A194 junctions on the A19 Southbound to alleviate congestion. This 

scheme also benefits Non Motorised Users and is intrinsically linked 
to the operation and performance of Port of Tyne and IAMP. 

£10,000,000 Road

ST06
A185 / Howard Street 
Multi Modal Corridor 

Improvements

South 
Tyneside 
Council

Consideration to strategic junction improvements at the Howard 
Street / Tunnel Portal to improve traffic movements. £2,500,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

ST09

Strategic Corridor 
Improvements 

between Testo's 
and Boldon Asda 

junctions

South 
Tyneside 
Council

Scheme will involve the significant remodelling of the junction and 
some of the wider area in order to prioritise bus movements and 

journey times. Additional effects will include improved road safety 
and general journey time optimisation.

£3,500,000 Road

ST10

Abingdon Way / 
Hedworth Lane 

Multi Modal corridor 
improvements

South 
Tyneside 
Council

Abingdon Way / Fellgate Avenue / Hedworth Lane Junction 
Improvements. £1,000,000 Road

ST11
A194 Multi-

Modal Corridor 
Improvements

South 
Tyneside 
Council

The A194 is the major access road to South Shields Town Centre. 
The purpose of this scheme will be to local at multi-modal 

improvements along the A194 between the junction with West Way 
and Crossgate, South Shields to deliver improvements to all modes.

£3,500,000 Active Travel

ST12
A1018 Multi-

Modal Corridor 
Improvements

South 
Tyneside 
Council

This scheme will focus on the A1018 between South Shields and 
Sunderland. It will involve a corridor approach in order to deliver 
multimodal improvements with a view to improving accessibility  

or sustainable transport. 

£5,000,000 Active Travel

ST13

A183 Strategic 
Transport Corridor 

(NCN 1 - Phase 
2) - Connecting to 

Sunderland Boundary 
- Souter to Whitburn

South 
Tyneside 
Council

This scheme will complete the upgrade of NCN1 from South 
Shields to Sunderland. Focussing specifically on a section through 
Whitburn. We will upgrade to LTN1/20 standard a route to allow 

seamless, long distance and cross boundary travel.

£7,500,000 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

ST16

Major Highway 
Structural 

Maintenance 
Improvements (Heugh 

Street, Newcastle 
Road, Jarrow Slake) 

South 
Tyneside 
Council

Significant Capital Investment is required to ensure that the Bridge 
Assets are maintained to the expected requirements. £15,000,000 Maintenance

ST18
National Cycling 

Network - Route 14 
Improvements

South 
Tyneside 
Council

This scheme will complete the upgrade of NCN14 from South 
Shields to Gateshead. Focussing specifically on a section through 

Hebburn and Jarrow. We will upgrade to LTN1/20 standard a route 
to allow seamless, long distance and cross boundary travel.

£3,500,000 Active Travel

SU01

"Sunderland Strategic 
Transport Corridor 
SSTC4 - Upgrades 

to Wessington Way / 
A19 junction

Sunderland 
City Council

The scheme consists of improvements to the A1231 between 
the north bridgehead of the Northern Spire Bridge (Sunderland 

Strategic Transport Corridor Phase 2) and the junction with the A19, 
developing interface improvements with the Highways England 

network.  This will include upgrading of existing roundabouts with 
traffic signals and the creation of additional capacity at the current 

A19/A1231 junction. The scheme will also add new provision for 
non-motorised users.

£29,000,000 Road

SU03

St Michael’s Way/High 
Street West journey 
time improvement 

and congestion pinch-
point relief to improve 

road safety, bus 
priority and improve 

pedestrian safety

Sunderland 
City Council

Removal of congestion pinch point on St Michaels Way,  
providing journey time saving and congestion relief. £2,900,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

SU09

Improving Strategic 
Cycle Networks in 
Sunderland A690 

- City centre to 
Silksworth

Sunderland 
City Council

To deliver a  4.23 km route, comprising of a combination of 
improvements to existing route and new sections of route forming 

connections. New crossings will be provided.
£3,000,000 Active Travel

SU10 SSGA to Ryhope 
Village Cycle Route

Sunderland 
City Council

Potential for a high-quality connection between SSGA/Ryhope and 
Hendon/City Centre, with scarcely interrupted journeys and exit 

points to key junctions along the route; 
Wide new road with long straight sections lends itself to dedicated 

cycle Lane provision;  
South end of this route taps into the eastern end of the major 
housing development of the city including doorstep market to 
the South of Saint Nazaire Way, and Cherry Knowle housing 

development; 
This link runs parallel to the rural coastal band of South 

Sunderland, which includes the ‘England Coast Path’ National Trail 
on the Durham Heritage Coast.

£2,200,000 Active Travel

SU25

Inner Ring Road 
Western Section 
St Michael’s Way/

Chester Road 
Junction

Sunderland 
City Council

Remodelling of the existing  junction and replacement with a new 
signalised junction  utilising C-ITS technology which will link to 

adjacent junctions with new bus priority lanes and new, improved 
crossing facilities for non-motorised users. 

£4,300,000 Bus and  
Last Mile

98	 North East Local Transport Plan (LTP) – Delivery Plan



Tr
an

sp
or

t P
ip

el
in

e 
20

24
-2

02
7 

(W
id

er
 S

ch
em

es
)

North East Local Transport Plan (LTP) – Delivery Plan	 101

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

SU26

Inner Ring Road 
Western Section 

Park Lane 
Interchange Entrance 
from Stockton Road

Sunderland 
City Council

The scheme provides bus priority on a key corridor approaching 
Park Lane Interchange. The scheme will include a new signalised 

junction and improved approaches which will improve journey time 
consistency for all users.  

The scheme will improve access for non-motorised users by 
providing new crossing facilities.  

The new access and route into the Interchange will lead to the 
removal of buses on heavily pedestrianised areas in the city centre 
which will improve safety and should lead to increased footfall in 

the city centre.

£4,680,000 Bus and  
Last Mile

SU31

Improving Strategic 
Cycle Networks in 

Sunderland - Ryhope 
Road Strategic Cycle 

Route

Sunderland 
City Council

A 2.12km section of fully segregated cycleway linking the 
Grangetown area to the south and the city centre to the north. £4,700,000 Active Travel

SU32

Improving Strategic 
Cycle Networks in 
Sunderland A690 

- City centre to 
Silksworth Phase 2

Sunderland 
City Council

To deliver a  

924m route, connecting the proposed  comprising of a combination 
of improvements to existing route and new sections of route 

forming connections. New crossings will be provided.

£800,000 Active Travel

SU34 Wearmouth Bridge 
Major Maintenance

Sunderland 
City Council

Project to maintain the Wearmouth Bridge. 

Includes the shared footway/cycleway on Wearmouth Bridge is 
in poor condition due to high volume of pedestrians and cyclists.  

To encourage use and to improve safety standards a full resurface 
of both sides is required.

£15,000,000 Revenue

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

CA03 Bus Priority 
Infrastructure 

North East 
Combined 
Authority

Including 17 strategic bus corridors bus priority measures package 
as identified through the North East Bus Priority Measures Study. £20,000,000 Bus and Last 

Mile

CA11

Hotspot funding to 
improve conditions 

for active travel users 
on the network

North East 
Combined 
Authority

Identify and Sponsor a hotspot fund to quickly react to changing 
demands on the network and progress against any design faults. £1,400,000 Active Travel

CA19 Coach Action Plan
North East 
Combined 
Authority

Developing a coach action plan. £30,000 Bus and Last 
Mile

CA28 Innovation Challenge 
Fund for Smart Places

North East 
Combined 
Authority

Creation of an innovation challenge fund to develop and trial smart 
place applications with SMEs, start-ups and social enterprises. £250,000

Information, 
Ticketing 

and 
Technology

CA62 Active Travel Design 
Review Panel

North East 
Combined 
Authority

The set up and running of a design review panel for the Combined 
Authority - to review all active travel scheme designs, ensuring 

they align with the latest guidance and ensuring "design for all" is 
considered.

£20,000 Active Travel

DU19 Stanley Bus Station 
Improvements

Durham 
County 
Council

To improve the quality and functionality of the building, reduce the 
fear of crime with improved CCTV equipment and an improved 

facility improving bus travel. BSIP2.
£1,500,000 Bus and Last 

Mile
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

GA20 A195 Bus Lane in East 
Gateshead. 

Gateshead 
Council

The bus lane is on a section of the A195 Lingey Lane  
providing the main bus connection between IAMP/Follingsby  

and Heworth Interchange. 
£2,383,436 Bus and  

Last Mile

GA42 Modelling, surveys  
and analysis

Gateshead 
Council

Need for robust data and modelling to inform scheme  
identification and development. £500,000 Revenue

NE08 Scotswood Road Bus 
Priority 

Newcastle 
City Council

Bus lanes and priority for Scotswood Road in conjunction  
with any new strategic crossing in the West. £1,000,000 Bus and  

Last Mile

NO08 New Blyth Bus Station Northumberland 
County Council

Construction of a new fit for purpose Bus Station  
and associated facilities. £6,000,000 Bus and  

ast Mile

NO15
Enhanced service 

between Berwick and 
Newcastle 

Northumberland 
County Council

The proposal is for a new hourly service to serve stations between 
Newcastle and Berwick-upon-Tweed on the East Coast Mainline. £15,790,000 Heavy Rail

NO18 Average speed 
camera initiative 

Northumberland 
County Council

Improving road safety for pedestrians and cyclists 
by reducing excessive speeding. £200,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

NT05
Coast to Airport 

through train - Metro 
service

North 
Tyneside 
Council

Operate through Metro services. TBC Revenue

NX04 Regent Centre 
Interchange Upgrade Nexus

The preferred scheme will see the existing multi-storey car park 
will be updated, refurbished and repurposed for a wider range of 
uses. This will involve making the building brighter and safer for all 
users, and focusing on improved facilities for cyclists, Blue Badge 

users and EV users. The facility will be promoted to offer local park 
and ride facilities for people using retail and leisure facilities along 

Gosforth High Street which is an area with poor local air quality. The 
bus station will benefit from removal of the overbearing entrance 

canopy and from new shelters and information provision. The Metro 
station elements of the scheme will improve the user experience for 

all customers.

£8,000,000 Metro

NX09

Upgrade and 
refurbishments of 
bus infrastructure 

including stations and 
stops, systemwide

Nexus

Comprehensive renewal of existing assets and provision of new 
assets where identified as being required to make bus travel safer 

and more attractive for new and existing users.  
This to include major refurbishment and improvement works at 

Wallsend bus station.

£20,000,000 Bus and Last 
Mile

ST14
The Nook 

Strategic Junction 
Improvements

South 
Tyneside 
Council

Delivery of strategic junction improvements to benefit public 
transport and active travel users, at a key congested junction. £5,000,000 Bus and Last 

Mile
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

SU28

Chester Road 
(A183) Bus Corridor 

Improvements 
 Springwell Road 

Junction

Sunderland 
City Council

Improvement of an existing section of Chester Road (A183) to the 
east of the A19. Provides journey time saving and facilitates access 
to the A19 and city centre promoting development and economic 
growth in the area. Scheme includes signalisation of junctions and 
construction of direct access to regeneration sites. Provide Public 

Transport and Cycle priority at junctions.

£5,000,000 Bus and  
Last Mile

SU39 Sunderland Station 
Central Entrance. 

Sunderland 
City Council

Central Entrance to Sunderland station delivered to connect  
with Sunderland Riverside. £12,684,051 Heavy Rail

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

CA23
Demand Responsive 

Micromobility 
Transport trials

North East 
Combined 
Authority

Innovation - Demand Responsive Transport – investigating and 
testing micromobility solutions with New forms of last mile 

connectivity integrated into our transport network.
£4,311,500

Information, 
Ticketing 

and 
Technology

CA39 Park and Rides
North East 
Combined 
Authority

Proposed package of strategically placed, Park and Ride sites to 
make it easier for people to join the bus and rail network. Sites will 

be identified by LAs in both suburban and rural areas and will act as 
hubs for connections between new Demand Responsive Services 

including secure cycle parking and the wider bus network.

£3,500,000 Bus and Last 
Mile

DU10
Placemaking 

proposals 
countywide

Durham 
County 
Council

Place based schemes in settlements countywide 
to improve active travel. £40,000,000.00 Active Travel

DU37 Pop up P&Rs
Durham 
County 
Council

Improving or creating small car parks near key residential areas, 
close to public transport infrastructure to encourage the 'last miles' 

into the City via bus. 
£5,000,000.00 Park and 

Ride

DU40
Secure cycle parking 

across the DCC 
building sites

Durham 
County 
Council

Improving the cycle storage offer at DCC buildings  
cross the County. £1,000,000.00 Active Travel

 Transport Pipeline 2028-2032 (Wider Schemes)
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

NX13 Cycle Parking & Hubs 
at Nexus sites Nexus

A network of secure cycle lockers that are smart enabled  
across Metro stations, bus interchanges and rail stations. 

Development of a series of secure cycle hubs at public transport 
interchanges/Metro stations.

£5,000,000 Active Travel

SU30
Riverside Sunderland 
footbridge approach 

improvements

Sunderland 
City Council

New footbridge over a ravine to form a closer link with Sheepfolds 
developments and the Stadium of Light area. New connecting cycle 

links from the near Wear footbridge to Newcastle Road and the 
Dame Dorothy Street cycle route (under construction).

£4,200,000 Active Travel

SU33 Mobility Hubs in 
Sunderland

Sunderland 
City Council

To provide mobility hubs at a proportionate scale in  
underland city centre, Sunderland North, Sunderland West, 

Washington and Coalfields areas.
£5,500,000 Behaviour 

Change

SU35

St Mary's Boulevard 
- Bus Priority 

and Pedestrian 
movements

Sunderland 
City Council

A number of new developments are planned or in the process of 
delivery on the Riverside Sunderland site. To reduce severance for 
pedestrians between the city centre and the Riverside Sunderland 
site it is proposed to realign the existing St Mary's Boulevard to a 

more pedestrian friendly arrangement. Rationalisation of traffic on 
Cumberland Street.

TBC Active Travel

SU42

International 
Advanced 

Manufacturing Park 
Non Motorised User 

Package

Sunderland 
City Council New active travel infrastructure to connect to existing routes. £6,000,000 Active Travel

SU43 West Wear Street 
subway removal

Sunderland 
City Council

Removal of existing subway and new pedestrian  
and cycling facilities. £4,000,000.00 Active Travel

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

DU41  Bus priority pinch 
points

Durham 
County 
Council

Undertake a detailed design and cost plan for public transport 
pinch points across the County as identified in coordination 

between bus operators and DCC public transport. 
£5,300,000.00 Bus and Last 

Mile

GA25 Park and Ride Gateshead 
Council

Continued congestion through central Tyneside caused by traffic 
accessing the key employment, shopping and leisure opportunities 
in the area. Three potential bus-based P&R schemes are identified  

in the Council's Local Plan and also promoted by the Council 
through the BSIP process.

£20,100,000 Bus and Last 
Mile

GA34 Liveable 
neighbourhoods

Gateshead 
Council

Addressing a lack of alternatives to car use for certain  
communities to access essential services. £1,000,000 Active Travel

GA36
Riverside Park 

transport 
improvements

Gateshead 
Council

Improving access to Riverside Park by improving the connectivity 
and environment for active travel and improving permeability  

by bus, with stops and to make this a destination.
£1,000,000 Active Travel

GA37

Gateshead Quays 
(masterplan outcome 
measures and active 
travel infrastructure)

Gateshead 
Council

Further transport infrastructure is required in the Quays area  
to support the regeneration of the area. £5,000,000 Active Travel

NE17

Sustainable 
permanent 

mitigations for the 
Tyne Bridge

Newcastle 
City Council

Access arrangements at Cowhill, Jesmond, New Bridge Street  
and Pilgrim St for Buses, cyclists and pedestrians. £3,000,000 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Planning journeys/Informing users/Supporting Customers

CA32

Upgrades to the 
two Urban Traffic 

Management Control 
Centres for command 

and control of the 
network

North East 
Combined 
Authority

Upgrades to the two Urban Traffic Management Control systems to: 
integrate and link with neighbouring areas and National Highways. £2,000,000 Road

CA42

School Streets 
Development and 

Delivery across the 
region

North East 
Combined 
Authority

School Streets as an initiative is supported within the NE Transport 
Plan and active travel strategy as a means of providing safer, 

cleaner environments outside of the school encouraging uptake in 
sustainable journeys.

£10,000,000 Active Travel

DU33 Sustainable Travel to 
Education

Durham 
County 
Council

Ensuring safe access to education via physical safety improvements 
and supported travel enhancements. £2,500,000 Active Travel

DU38 Chester le Street ITS/
light touch SCOOT

Durham 
County 
Council

Linking signalised junctions with SCOOT infrastructure to include a 
bus priority provision. £4,000,000

Information, 
Ticketing 

and 
Technology

NE07 Newcastle Smart 
Corridors

Newcastle 
City Council

North East Smart Corridors: upgrade to arterial corridors to 
Tyneside which would incorporate active traffic control with ANPR. 

Potential to integrate with air quality sensors to have innovative 
traffic control and public transport priority.

£13,000,000

Information, 
Ticketing 

and 
Technology

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Planning journeys/Informing users/Supporting Customers

NT17

Improve Public 
Transport 

Connectivity in the 
North West of the 

Borough

North 
Tyneside 
Council

Working with the North East CA, Nexus & the bus operators to 
review how bus services are delivered in the region and identify 
opportunities for improved links and connections which would 

provide regular and affordable services to residents in the North 
West of the Borough enabling them to access education, training 
and employment opportunities as well as maintaining social and 

leisure networks.

TBC Bus and Last 
Mile

Reach and resilience of infrastructure 

CA22
Transport and Future 

Energy Solutions 
across the region

North East 
Combined 
Authority

A regional energy package focused on generating energy on our 
transport assets, depots, stops and stations. £1,000,000 Decarbonisation

CA25 Freight opportunities 
expansion

North East 
Combined 
Authority

Assessment of opportunities to expand rail freight  
opportunities in region including creation of region’s first  

Strategic rail Freight Interchange.
N/A Heavy Rail

CA33

Addressing Severance 
of the Road network 

through targeted 
approaches

North East 
Combined 
Authority

Targeted approaches to reduce the severance of the road network. 
Linked to severance and active travel initiatives look to  

undertake a review of crossing facilities and a package of 
Designated Fund measures.

£20,000,000 Road

CA34
Integrate taxi services 

with other public 
transport provision 

North East 
Combined 
Authority

Integrating taxi services with other public transport provision. £50,000 Road
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

CA37 Freight consolidation 
North East 
Combined 
Authority

Freight consolidation to reduce duplicated road miles and promote 
alternatives road freight distribution. £120,000 Road

CA38

Increased Lorry 
Parking and Servicing 
opportunities across 

the region

North East 
Combined 
Authority

Work with Highways England to study the need for more service 
provision, including lorry parking, on or adjacent to the region’s 

Strategic Road Network.
N/A Road

DU02 Bus Rapid Transit 
Corridors in Durham

Durham 
County 
Council

A series of Bus priority corridors across the county including the 
A167, 692 and 694 and connecting communities incl Weardale. £275,000,000.00 Bus and Last 

Mile

DU03
Durham Development 

Management 
Innovation

Durham 
County 
Council

An innovation approach to looking at development  
management proposition. £1,750,000.00 Revenue

DU04 DCC Highways 
Decarbonisation

Durham 
County 
Council

Proposals to deliver priority measures such as park and  
ride and access to active travel. £10,000,000.00 Decarbonisation

DU07 Network Resilience
Durham 
County 
Council

Improving network resilience through targeted investment in 
highway capacity. £8,000,000.00 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

DU09

Road safety, capacity 
and pedestrian 

connectivity 
improvements at  

J60 A1(M)

Durham 
County 
Council

Road safety, capacity and pedestrian connectivity  
improvements at J60 A1(M) 

 
'Capacity and road safety measures at the junction, also linking 

to TVCA's MRN bid. Measures to mitigate queueing back onto the 
A1(M) from the southbound off slip. Also to reduce congestion on 
the eastbound approach to the junction. Road safety measures at 
the right turn pocket to Bradbury Services. The congestion largely 

relates to commuting towards Teesside.

£10,000,000.00 Road

DU10

Active mode 
connectivity , public 
transport reliability 

and capacity 
improvements at 

A693 Stanley

Durham 
County 
Council

The proposal focuses on improvements to the A693/Oxhill and 
A693/Asda junctions. The junctions adjoin the Stanley A693 Bypass, 

which is a 40-mph dual carriageway, through the town. The A693 
links North West Durham (including the settlement of Consett) and 
the A1M (J63) at Chester-Le- Street, offering a key west to east link. 
A693 from Oxhill signal junction to Asda roundabout, which would 
be signalised and include a pedestrian phase across roundabout, 

negating use of subways. Includes active travel linking to C2C route. 

£19,250,000.00 Road

DU12

Strategic 
Road Network 

Improvements in 
County Durham

Durham 
County 
Council

Supporting the investment in National Highways 
infrastructure countywide. £23,250,000.00 Road

DU03
Durham Development 

Management 
Innovation

Durham 
County 
Council

An innovation approach to looking at development  
management proposition. £1,750,000.00 Revenue
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

DU13
Junction 63 

(A1M) capacity 
improvements

Durham 
County 
Council

Improve capacity on the northbound merge and southbound 
diverge lanes at J63, Chester Le Street to safeguard future 

developments and to reduce the impact on surrounding DCC 
highway network. Regional benefits. 

£8,500,000.00 Road

DU15 Toft Hill and High 
Etherley Bypass

Durham 
County 
Council

Create a new bypass between The Smiths Arms and High Etherley 
by re-routing the A68 and creating a new bypass to divert large 

HGV % of traffic away from Toft Hill Village bringing environmental 
benefits in terms of air, noise, dust and vibration.

£24,000,000.00 Road

DU17
Electrification of DCC 

Small Bus operator 
fleets

Durham 
County 
Council

Working with wider regional schemes to deliver  
electrification of fleets. £20,000,000 Decarbonisation

DU18
Belmont to Newton 

Hall Cycle Route and 
Green Corridor

Durham 
County 
Council

Cycling route improvements via Belmont Viaduct, linking North  
nd east Durham employment sites. £27,000,000.00 Active Travel

DU25 Bishop Auckland EV 
Charging Station

Durham 
County 
Council

EV charging opportunity relating to visitors. £2,500,000 Decarbonisation

DU29
A167 Durham 
City Capacity 
Improvements 

Durham 
County 
Council

SCOOT - A167 and A690 UTMC roll out on all approaches and ITS 
on all approaches as well as pedestrian cycle crossing connectivity. £12,000,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

DU34 Durham City Park  
 Ride Expansion

Durham 
County 
Council

Extend Durham City's offer for P&R including a potential new site. £15,000,000 Park and 
Ride

DU36
North West Durham 

active mode 
improvements.

Durham 
County 
Council

Improved active mode connectivity in North West Durham. £12,000,000 Active Travel

DU39
Bishop Auckland 

Attraction Electric 
Bus

Durham 
County 
Council

Fleet of electric buses to connect tourism sites. £2,000,000.00 Decarbonisation

EX13
Autonomous vehicle 
tests on the strategic 

network

National 
Highways Autonomous vehicle tests on the strategic network. Funding 

External

Information, 
Ticketing 

and 
Technology

EX14

Enhancing the 
Electric Vehicle  offer 
on the strategic road 

network

National 
Highways Enhancing the EV offer on the strategic road network. Funding 

External Road

EX16 A66 Dualling National 
Highways Dualling of the A66 between Scotch Corner and Penrith. Funding 

External Road
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

GA01 Future of Gateshead 
Bridgeheads

Gateshead 
Council To address active travel, bus and vehicle routing for river crossings. £2,000,000 Active Travel

GA03
Gateshead Central 

Integrated Transport 
Improvements

Gateshead 
Council 

Reconfiguration of road network in and around Gateshead town 
centre to reduce severance and dominance of road traffic, this 
scheme relates to the remediation of the Flyover/Viaduct A167  

and associated regeneration.

£100,000,000 Road

GA40 Access to Tyne 
Marshalling Yards

Gateshead 
Council

To address potential active travel and road access issues  
or the Tyne Marshalling Yard. £5,000,000 Active Travel

GA27
Birtley town centre 

active travel 
improvements

Gateshead 
Council Provision of walking and cycling facilities up to LTN 1/20 standards. £7,499,112 Active Travel

GA09
Gateshead Local 

Cycling and Walking 
investment proposals

Gateshead 
Council Corridor upgrades for walking, wheeling and cycling. £31,704,000 Active Travel

GA10

Portobello to 
Washington 

footbridge access 
improvements

Gateshead 
Council

Improve approaches to the bridge on both sides of the A1 to make 
the route more open and inviting to users, whilst also providing a 

ramped access for cyclists and street lighting.
£7,500,000 Active Travel

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

GA13
Upgrading the 

National Cycle Routes 
in Gateshead

Gateshead 
Council Upgrading of NCN cycle routes to meet current standards. £2,500,000 Active Travel

GA15
A195 Follingsby 

Roundabout 
Improvements

Gateshead 
Council

Improvements to ensure access for all users to the employment 
area at Follingsby, including potential future park and ride. £10,500,000 Road

GA18 New Bridges to 
remove severance 

Gateshead 
Council New Bridges over key motorway / A road infrastructure. £5,000,000 Road

GA19
Small Scale Highways 

Improvements / 
Junctions

Gateshead 
Council

Measures are aimed at relieving existing problems on the network 
associated with existing junctions. These will provide benefits to 

general traffic, but are targeted at relieving identified problems for 
bus operation and also cycle and pedestrian movement.

£1,000,000 Road

GA22 EV Charging 
Improvements

Gateshead 
Council

Provision of convenient EV charging facilities in car parks owned by 
Gateshead Council. £1,000,000 Decarbonisation

GA33 Albany Road widening 
and active travel

Gateshead 
Council

 Increased capacity to ensure the safe and efficient flow of vehicular 
traffic to and from the new arena complex. This scheme specifically 

makes provision for pedestrians and cyclists with segregated 
facilities along the length of the road.

£900,000 Road
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

NE02

Maintenance to Urban 
Core Distributor 

Route and all user 
improvements

Newcastle 
City Council

Package of maintenance and junction improvements to  
roads on the Urban Core Distributor Route. £20,000,000 Maintenance

NE03

Ponteland Road 
Corridor sustainable 

and housing 
improvements

Newcastle 
City Council

Upgrades to junctions on key roads to West of Newcastle  
in order to enable development. £7,350,000 Road

NE04

Scotswood 
Bridgehead 
accessibility 

improvements in 
Newcastle

Newcastle 
City Council Upgrades to northern end of Scotswood Bridgehead. £4,200,000 Road

NE05
Rotary Way junction 
upgrade and cycling 

improvements

Newcastle 
City Council

Investment and upgrade around the A1-Rotary Way-Great North 
Road junction to enable local plan development. £12,000,000 Road

NE06
Newcastle Station: 
Enhanced capacity 

and Links

Newcastle 
City Council

Investment to unlock the potential around Newcastle Central 
Station, including access improvements to Stephenson Quarter 

(Southern Entrance).
£45,000,000 Heavy Rail

NE10 Skinnerburn Road 
Maintenance

Newcastle 
City Council Structural Maintenance scheme on Skinnerburn Road. £12,000,000 Maintenance

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

NE12
Flood and Climate 

Resilience (Newcastle 
citywide)

Newcastle 
City Council

Maintenance of highway structure, gullies and culverts to provide 
greater resilience to climate change. £6,000,000 Maintenance

NE13
A696/A167 and 

Airport Junction 
upgrade

Newcastle 
City Council

Improvements to junctions to account for growth at Airport  
and nearby housing sites. £5,000,000 Road

NO06

Delivering improved 
all user connections 

on this route 
(A1068 Fisher Lane) 
between South East 
Northumberland and 

Tyne and Wear

Northumberland 
County Council

The scheme involves the upgrading of the remaining single carriage 
section of the A1068 Fisher Lane (approximately 1 mile) to dual 

carriageway standard between the C366 Blagdon Lane and the A19 
Seaton Burn junction, a segregated cycleway from Seaton Burn to 
Cramlington linking to the new development areas, cycleways and 
a new roundabout at the A1068/Blagdon Lane junction, removing a 
congestion pinch point on this key strategic route into Tyne & Wear, 
improving cycle provision, bus journey time reliability and access at 

the A1068/Blagdon Lane junction. 

£9,000,000 Road

NT02
River Tyne Economic 

Corridor (NEIZ) 
Enabling Works

North 
Tyneside 
Council

Works to improve and enable connectivity between key sites 
along the River Tyne Economic Corridor, relieving pressure on the 
highway network and improving highway resilience and capacity.

£4,750,000 Road

NT04 A191 all user 
improvements

North 
Tyneside 
Council

Improvements for all users in the A191 corridor in North Tyneside. £2,000,000 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

NT08
Local sustainable 
routes in North 

Tyneside

North 
Tyneside 
Council

Improvements within town and district centres to deliver a package 
of improvements for walking, wheeling, ‘last mile’ cycling and public 

realm in town centres.
£3,000,000 Active Travel

NT09

A193 Wallsend 
Road Bridge deck 
replacement and 

repairs

North 
Tyneside 
Council

A193 Wallsend Road bridge replacement. £5,000,000 Road

NT15

Weetslade Bridge 
– major concrete 

repairs and 
re-waterproofing

North 
Tyneside 
Council

Major maintenance, principally concrete repairs  
and re-waterproofing. £2,000,000 Maintenance

NX07 Car Park Maintenance 
Programme Nexus

Park and Ride and car park maintenance and improvements  
are key components of the recovery plans to attract  

customers back and to forge new markets. 'Consideration to 
extending park and ride facilities at multi-modal interchanges 

across the North East region. Not just limited to metro stations,  
but also bus / train stations. 

 
With improvements required at Hebburn, Tyne Dock, East Boldon 

and Fellgate within South Tyneside.

£28,000,000 Park and 
Ride

NX11

Creating Electric 
Vehicle charging 

points across Nexus 
car parks 

Nexus Proactively identify site suitable for charging points and install a 
comprehensive network, aligned to the wider regional strategy. £5,000,000

Information, 
Ticketing 

and 
Technology

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

NX12
Installing Solar 
panels at Nexus 
infrastructure

Nexus
A comprehensive, integrated programme of PV installations across 

the Metro network at locations of maximum efficacy and where 
power can be best redistributed for Nexus' use.

£1,100,000.00 Decarbonisation

NX23 Howdon Viaduct Nexus

Replace the current track support system with a  
ballasted construction. Ensure the viaduct is suitably  
strengthened to accommodate the additional loading  

of ballast and concrete sleepers.

£18,500,000 Metro

RTS01
North East Traffic 

Signals Resilience and 
Decarbonisation 

Newcastle 
City Council

Delivering the latest signal technology across the North East.  
 

1/ Climate change targets have lead to Tungsten Halogen (TH) lamps 
used in the traffic signals industry becoming obsolete. This will 

eventually lead to equipment becominwwg obsolete. 
2/ To reach net zero targets, more energy efficient systems  

will be deployed.

£20,000,000 Road

ST17 Mill Lane Metro 
Station

South 
Tyneside 
Council

This scheme, subject to design and business case will provide  
a new Metro Station at Mill Lane. £25,000,000 Metro

ST21

A185 Strategic 
Transport Corridor 
Jarrow through to 

Gateshead Boundary

South 
Tyneside 
Council

This scheme will focus on the A185 between Jarrow / Hebburn 
Town Centres and the Gateshead Boundary. It will involve a 

corridor approach in order to deliver multimodal improvements 
with a view to improving accessibility for sustainable transport. 

£5,000,000 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

ST22

A184 Strategic 
Transport Corridor 

Sunderland Boundary 
through to Testo’s 

Roundabout

South 
Tyneside 
Council

This scheme will focus on the A184 between the boundary with 
Sunderland through to Testo’s Roundabout. It will involve a corridor 
approach in order to deliver multimodal improvements with a view 

to improving accessibility for sustainable transport. 

£5,000,000 Active Travel

ST23
Jarrow Road / Port of 
Tyne Flood Alleviation 

Scheme

South 
Tyneside 
Council

This scheme will focus on the A194 between the Arches Junction / 
Jarrow Road through to West Way junction. Proposals will hopefully 

see an upgrade in the highway drainage systems to assist with the 
outflow water and to consider an attenuation tank to deal with 

excess rainfall during extreme weather events.

£10,000,000.00 Maintenance

SU02

A690 all user highway 
improvements 

including at North 
Moor Lane Barnes 
Gyratory  Grindon 

Lane and B1286 
junction

Sunderland 
City Council

To provide bus priority measures, improve journey times  
and reliability, and reduce junction delays. £20,000,000 Bus and  

Last Mile

SU06

Continued 
improvements to 
access the IAMP 

area including off-
road cycle facilities 
to accommodate 

expected increase 
in traffic and 

stimulate economic 
development (IAMP 

Infrastructure Phase 2)

Sunderland 
City Council

Additional highway infrastructure to accommodate growth.  
New road layouts, junctions and public transport infrastructure  

will be required.

 
Road bridge over the A19 may be required depending  

on modelling outcomes.

 
Road bridge over Leamside line may be needed to facilitate  

growth to the north west of the site.

£35,000,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

SU08
Upgrading existing 

traffic signals in 
Sunderland

Sunderland 
City Council

Deliver modern, intelligent, networked equipment and design, 
there would be substantial gains in efficiency for highway users 

by reduction of delays/stopping/speed alterations.  Additionally, 
modern LED aspects use substantially less energy, leading to 
reduced revenue costs as well as measurable carbon savings.

£7,500,000

Information, 
Ticketing 

and 
Technology

SU12

Active Travel 
Improvements in 

Sunderland  - Route 2 
- Newcastle Road

Sunderland 
City Council

Segregated Cycle lane from Wearmouth Bridge Northern 
Bridgehead travelling along A1018 Newcastle Road towards 

boundary with South Tyneside
£6,500,000 Active Travel

SU13

Active Travel 
Improvements in 

Sunderland  - Route 
3 - West (Barnes Park 

Greenway)

Sunderland 
City Council

Two- way cycle route heading into city centre from the west, starts 
to the east of the A19 and runs through residential areas and 

schools. Upgrade of existing facilities. Includes new street lighting 
and CCTV. Downgrade speed limits and reconfigure road layout on 

Springwell Road.

£11,500,000 Active Travel

SU14

Active Travel 
Improvements in 

Sunderland  -Route 
4.1 - SSGA to Spire 

Bridge

Sunderland 
City Council

Narrow traffic lanes and repurpose existing footway to provide 
segregated uni directional cycle facility with floating bus stops. 

Road roundabout layouts to be reconfigured to provide continuous 
cycle facilities along the route. 

Tie into proposed active travel scheme on European Way.

£4,500,000 Active Travel

SU15

Active Travel 
Improvements in 

Sunderland  - Route 
4.2 - Route 3 to South 

Hylton Metro

Sunderland 
City Council

Two way cycle route connecting Route 3 from the south  
to South Hylton Metro station to the north. £4,000,000 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

SU16

Active Travel 
Improvements in 

Sunderland  - Route 
5.1 - SSGA Link to 

Nissan IAMP

Sunderland 
City Council

Widening existing tracks where applicable, improving the route 
adjacent to the A19 and a new access to an improved crossing point 

over the River Wear.
£8,500,000 Active Travel

SU17

Active Travel 
Improvements in 

Sunderland  - Route 
5.2 - NC70 to North

Sunderland 
City Council

New Cycle route in residential area connecting National Cycle 
Network Route 70 in the south to Route 5.1 and Route 3 to the north. £4,000,000 Active Travel

SU18

Active Travel 
Improvements in 

Sunderland  - Route 6 
- West Link Hetton to 

Nissan/IAMP

Sunderland 
City Council

Widening existing tracks where applicable, combined with  
new routes  improving the route adjacent to the from  

Hetton Town Centre, through Houghton le Spring and an improved 
crossing point over the River Wear into Washington and onwards 

towards Nissan/IAMP.

£16,000,000 Active Travel

SU24

Sunderland Inner Ring 
Road Western Section 
St Mary's Boulevard 
/ St Michael's Way 

roundabout Junction 
improvements

Sunderland 
City Council

Removal of congestion pinch point on St Michaels Way,  
providing bus priority on route to Park Lane Interchange, journey 

time saving for all users.
£7,250,000 Bus and  

Last Mile

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure 

SU27

Sunderland Inner 
Ring Road Western 
Section - Esplanade 

Gyratory

Sunderland 
City Council

The scheme intends to replace the existing gyratory with a new 
two-way system with new crossing points, new footways installed 

and existing footways widened. 
A new bus priority lane will be included for southbound buses 

leaving Park Lane Interchange.

£5,320,000 Bus and Last 
Mile

SU40
Queen Alexandra 

Bridge Maintenance 
package

Sunderland 
City Council Major maintenance project to maintain the bridge. £22,000,000.00 Road

Safety, especially of women and girls, and other improvements in service quality

DU16 Bus CCTV in Durham 
(onboard)

Durham 
County 
Council

Delivering safety improvements through onboard CCTV working 
with wider regional schemes. TBC Bus and  

Last Mile

DU20 Consett Bus Station 
Improvements

Durham 
County 
Council

To improve the quality and functionality of the building, reduce the 
fear of crime with improved CCTV equipment and an improved 

facility improving bus travel. BSIP2.
£11,000,000 Bus and  

Last Mile

DU21 Peterlee Bus Station 
Improvements

Durham 
County 
Council

To improve the quality and functionality of the building, reduce  
the fear of crime with improved CCTV equipment and an improved 

facility improving bus travel. BSIP2.
£9,000,000 Bus and  

Last Mile

DU35
Newton Aycliffe bus 
station and surface 

car park

Durham 
County 
Council

Demolish existing MSCP and replace with a bus station  
and surface level car park in the town centre. £17,000,000 Bus and  

Last Mile
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

DU42

Bus stop 
improvements: 

County wide (road 
markings refresh, 
replace timetable 

casings)

Durham 
County 
Council

Improve the bus stop infrastructure along various routes  
and corridors across the County. £2,500,000.00 Bus and  

Last Mile

EX04
Small scale local rail 
reliability measures 

networkwide

North East 
Combined 
Authority

Through line of route improvements plans implement small scale 
improvements to improve service reliability. N/A Heavy Rail

EX12

Addressing the 
severance of major 

infrastructure 
working with 
infrastructure 

providers

National 
Highways

Addressing the severance of major infrastructure working with 
infrastructure providers 1b) Continuing to mitigate the impacts 

of major infrastructure schemes through a clear package of 
designated fund schemes.

Funding 
External Road

GA23

Bus Service 
Improvement 
Plan  Corridor 

Improvements in 
Gateshead

Gateshead 
Council Bus Priority on identified corridors as included in the BSIP. £4,225,000 Bus and  

Last Mile

GA35 Stella Road bus lane 
in Blaydon

Gateshead 
Council Bus priority measures around Blaydon. £1,000,000 Bus and  

Last Mile

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

GA38 Bus priority measures 
in Gateshead

Gateshead 
Council

This project will provide bus priority infrastructure in locations 
throughout Gateshead and extends the BSIP programme. £5,000,000 Bus and  

Last Mile

GA41
Speed Management 

Interventions in 
Gateshead

Gateshead 
Council

Speed management interventions at a series of locations (nature of 
interventions and locations to be determined in accordance with 

the Council’s Speed Management Plan).
£4,000,000 Road

NO05 Cramlington Station 
improvements

Northumberland 
County Council

Infrastructure improvements required to facilitate improved 
frequency of service from station and better station facilities. £250,000 Heavy Rail

NO07 New Alnwick Bus 
Station

Northumberland 
County Council

Construction of a new fit for purpose Bus Station  
and associated facilities. £4,000,000 Bus and  

Last Mile

NT11 Killingworth 
underpass

North 
Tyneside 
Council

Provision of route crossing the A19 to better link strategic housing 
development into the local transport network. £14,500,000 Active Travel

NX01
Gateshead 
Interchange 

Refurbishment
Nexus

Demolition of the whole interchange site and the redevelopment  
of a bus station on a smaller footprint, redesigned to address  

safety and security limitations, new retail, office and 
accommodation space, reconfiguration of the Metro station to 

make better use of the space and create better integration  
between public transport and the retail.

£34,000,000 Bus and  
Last Mile

124	 North East Local Transport Plan (LTP) – Delivery Plan



DRAFTDRAFT
 T

ra
ns

po
rt

 P
ip

el
in

e 
20

28
-2

03
2 

(W
id

er
 S

ch
em

es
)

North East Local Transport Plan (LTP) – Delivery Plan	 127

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Safety, especially of women and girls, and other improvements in service quality

NX02
Upgrading Heritage 

Stations on Tyne and 
Wear Metro

Nexus
Upgrading of Cullercoats, Whitley Bay, Monkseaton and West 

Monkseaton  Metro stations with a distinctive historical lineage 
dating back to the North Eastern Railway/LNER.

£2,000,000 Metro

NX03 Monument Metro 
Station Refurbishment Nexus

Redesign and expansion of the station footprint, including improved 
accessibility, greater connectivity with the public realm, integration 
with adjacent leisure and retail, new leisure and retail opportunities. 

Improved step free accessibility, improved passenger facilities.

£10,000,000 Metro

NX08 Small Metro Station 
Upgrades systemwide Nexus

Comprehensive station refurbishment, improving the customer 
experience, including information and waiting facilities, addressing 

accessibility and where necessary installation of gatelines.
£9,000,000 Metro

NX24
Four Lane Ends 

Interchange 
redevelopment

Nexus
Redevelop the full site to maximise the available space. 
 This would help fully utilise the interchange as key P&R  

site for both Metro and Bus. 
£12,000,000 Metro

NX27 Byker Station 
Refurbishment Nexus

Comprehensive station refurbishment to include modern, secure 
and welcoming station facilities for all customers. Along with 

reviewing current commercial unit to explore opportunities for 
creating a community asset within the station.

£3,000,000.00 Metro

SU29 A183 Royalty  
Junction

Sunderland 
City Council

Removal of the existing gyratory layout for buses to allow  
two-way movement for public transport. £3,500,000 Bus and  

Last Mile

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Connections between different transport types

CA31 Regional Autonomous 
Vehicles testbed

North East 
Combined 
Authority

Increase regional capability and capacity in data analytics to 
support data-led connectivity initiatives including an autonomous 

vehicle testbed.
£1,000,000

Information, 
Ticketing 

and 
Technology

CA51 Unified open data for 
regional transport

North East 
Combined 
Authority

A unified open data operation for regional transport so it is fully 
accessible to all and do data provided for different types of 

transport is in a similar format.
N/A

Information, 
Ticketing 

and 
Technology

DU06
Mobility Hubs & Last 
Mile Connectivity in 

Durham

Durham 
County 
Council

Supporting last mile connectivity via a series of mobility hubs 
across the county. £14,000,000 Bus and  

Last Mile

DU31 East Durham 
Masterplan

Durham 
County 
Council

Improvements in and around Horden, Peterlee and Murton. £20,000,000 Active Travel

GA04 Blaydon station to 
town active travel link

Gateshead 
Council Potential improvements at Blaydon rail station. £12,000,000 Active Travel

GA11
Bill Quay pedestrian 
link to a future Metro 

Station

Gateshead 
Council

Pedestrian link from Gullane Close in Bill Quay to proposed  
Metro Station at Mill Lane. £100,000 Active Travel

NX20 Ferry - Royal Quays 
Landing study Nexus To explore a Ferry Landing at Royal Quays. £14,000,000 Ferry

 Transport Pipeline 2033-2040 (Wider Schemes)
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

CA27 Transport 
Maintenance

North East 
Combined 
Authority

Continued transport maintenance funding and targeting 
decarbonisation solutions and maximising technology for asset 
management includes maintenance for active travel measures.

£600,000,000 Revenue

CA70

Reopening of 
Stillington Line to 

passenger services 
towards Teesside

North East 
Combined 
Authority

Stillington Line to enable passenger services between NE and Tees. N/A Heavy Rail

DU26

Urban Active Mode 
Routes identified in 
Local Cycling and 

Walking Investment 
Plans

Durham 
County 
Council

Delivery of core improvements to active travel routes. £200,000,000 Active Travel

DU30
Rural Active Mode 
Improvements in 

Durham

Durham 
County 
Council

Delivery of rural priorities for active travel. £50,000,000 Active Travel

DU28 Inter-Urban Active 
Mode Routes

Durham 
County 
Council

Connecting towns and Durham City together through  
ctive travel improvements. £126,000,000 Active Travel

DU43 Barnard Castle Local 
Traffic Improvements

Durham 
County 
Council

Measures in and around Barnard Castle, discouraging non 
essential traffic away from the Town Centre bringing associated 
environmental, road safety, and air quality benefits to the Town.

£30,000,000 Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

DU44 West Auckland 
Bypass

Durham 
County 
Council

Potential second phase of Toft Hill scheme from  
Spring Gardens to A68. £27,000,000.00 Road

EX06

A1(M) Barton to 
Chester-Le-Street 
widening (J56-J57 

and J60-J63)

National 
Highways

Requires further studies but looking at capacity improvements on 
the A1 between Barton and Chester le Street.

Funding 
External Road

EX15

Ensuring targeted 
investment in digital 
connectivity when 
making physical 

alterations to works

DfT Ensuring targeted investment in digital connectivity when making 
physical alterations to works.

Funding 
External

Information, 
Ticketing 

and 
Technology

EX17 Freight Gauge 
Clearance

Great British 
Railways

Freight gauge clearance - Work closely with Great British Railways 
and private sector to improve line speeds along freight routes. £10,000,000.00 Heavy Rail

GA07
West Tyneside cycle 

route (bridge over 
ECML)

Gateshead 
Council 

New bridge over East Coast Main Line between Chowdene  
and Team Valley. £10,000,000 Active Travel

GA16
New Derwent Walking 
and Cycle Crossing at 

Metrogreen

Gateshead 
Council New crossing of River Derwent at Metro Green. £10,000,000 Active Travel
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

NE01

Airport access 
upgrades to facilitate 
housing growth and 
the onward success 

of the airport

Newcastle 
City Council

Development of a link road to Newcastle Airport between A696 
and Brunton Lane, to enable development of Newcastle Airport 
Enterprise Zone and Newcastle housing sites. Exploration of the 

extension of active travel infrastructure to Callerton and additional 
connectivity to Kenton.

£15,000,000 Road

NE14
New PT Route 

delivered to the West 
of Newcastle

Newcastle 
City Council New Westbound public transport from Central Station/St James. £40,000,000 Metro

NO01

Facilitating growth 
of Ponteland 

and addressing 
congestion

Northumberland 
County Council

The A696 is part of the Primary Road network in Northumberland. 
The scheme objectives are to provide an alternative route for 

through traffic including heavy goods vehicles  thus reducing delay 
to traffic through the village.

£80,000,000 Road

NO09

Facilitating the 
growth of Newbiggin 

and Ashington, 
improving public 
and active travel 
routes, capacity 
and addressing 

congestion

Northumberland 
County Council

Road network improvement scheme - provision of a new link  
road between Newbiggin and Ashington. TBC Road

NO10

Facilitating the 
growth of Morpeth, 

improving public 
and active travel 
routes, capacity 
and addressing 

congestion

Northumberland 
County Council

Limited east west connectivity through Morpeth resulting, 
specifically in capacity constraints at A197/A192 Mafeking 
roundabout. This has a significant impact on journey time  

reliability on what is a key strategic bus route.

TBC Road

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

NO11

Facilitating the growth 
of Cramlington, 

improving east west 
public and active 
travel capacity 
and addressing 

congestion

Northumberland 
County Council

Proposed route consists of two separate lengths of road the north 
of the town centre which would complete the link from Station 

Road roundabout in the west to the B1505 or A189 Spine Road in 
the east.  This can link into the existing extensive network of cycle 

connections across the town.

TBC Road

NO12

Facilitating the growth 
of Cramlington, 

improving public and 
active travel capacity 

and addressing 
congestion

Northumberland 
County Council

Road network improvement scheme- provision of a new link  
road at Lancastrian Road Cramlington. TBC Road

NO14 Belford Station Northumberland 
County Council

The proposal is to construct a new station to serve  
the village of Belford and the surrounding catchment  

area of north Northumberland. 
£14,070,000 Heavy Rail

NT12

New rail station on 
East Coast Main Line 
- North West of North 

Tyneside

North 
Tyneside 
Council

Provision of a rail station on the East Coast Main Line in the North 
West of North Tyneside, and associated infrastructure. TBC Heavy Rail

NX16

South Shields Ferry 
Landing Renewal	
 and Replacement of 

both vessels

Nexus

Renewal of the South Shields ferry landing, replacement of the 
Pride of the Tyne with an ultra-low/zero emissions vessel,  

longer-term replacement of Spirit of the Tyne or retrofitting to 
ensure improved environmental performance.

£20,000,000 Ferry
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Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

SU05 Kier Hardie Way All 
user improvements

Sunderland 
City Council

As above, intervention has not been fully finalised as of Spring 2024. 
However the intention is to convert the A1290 Kier Hardie Way 

running from the Camden Street gyratory in the west to the junction 
with the A1018 in the east into a dual carriageway.

£50,000,000 Road

SU07

Queen Alexandra 
Bridge (A1231) 

/ Camden 
Street Gyratory 

improvements.  To 
provide congestion 

relief and bus priority

Sunderland 
City Council

Removal of gyratory system and replaced with a new  
two-way system between Wessington Way and 

 Kier Hardie Way. Improvements to non-motorised user 
route that runs adjacent to the route.

£6,000,000

Information, 
Ticketing 

and 
Technology

SU19

"Inner Ring Road 
Eastern Section 

Southern bridgehead 
Junction

Sunderland 
City Council

Remove roundabout and install new signalised junction to 
accommodate changes in traffic flows and use. £10,500,000 Bus and Last 

Mile

SU20

Inner Ring Road 
Eastern Section 
High Street West 

junction

Sunderland 
City Council New signalised junction with dual carriageway approach. £6,000,000 Bus and Last 

Mile

SU21

Inner Ring Road 
Eastern Section 
 Borough Road 

Junction

Sunderland 
City Council New signalised junction with dual carriageway approach. £6,000,000 Bus and Last 

Mile

Scheme 
No. Scheme Name Promoter Scheme Description Total Cost Scheme 

Type

Reach and resilience of infrastructure

SU22

Inner Ring Road 
Eastern Section 
Hendon Road/

Lawrence Street 
junction"

Sunderland 
City Council New signalised junction with dual carriageway approach. £4,000,000 Bus and Last 

Mile

SU23

Inner Ring Road 
Eastern Section 
- A1018 / A1231 

Junction

Sunderland 
City Council

Replacing existing roundabout at A1018/A1290 junction with a new 
signalised junction with bus priority and new crossing facilities for 

non-motorised users. Increase lane width on approaches.
£6,000,000 Bus and Last 

Mile

Safety, especially of women and girls, and other improvements in service quality

CA04

Short term 
Timetabling 

amendments 
Introducing earlier 
and later local rail 

services systemwide

North East 
Combined 
Authority

Delivering timetable amendments to deliver greater connectivity 
including first and last train and bus times to ensure they meet user 
needs. To consider revenue subsidy requirements, probable costs 

from impacting overnight engineering works.

N/A Heavy Rail

EX11
Local rail Diesel fleet 

replacement  
– regional

Great British 
Railways Support Northern in bid to secure funding for carbon zero fleet. Funding 

External Heavy Rail
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